

VME BPM - Milestone #9746

Comission F4 and SSB nodes

07/28/2015 10:12 AM - John Diamond

Status:	Closed	Start date:	07/28/2015
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	15.25 hours

Description

Commission new SY BPM nodes at F4 and SSB.

Subtasks:

Task # 9747: Network connection request for F4 and SSB	Closed
Task # 9748: Build VMEBPM for MVME2401 and create targets for F4 and SSB	Closed
Task # 9749: Configure processors at F4 and SSB	Closed
Task # 9750: ACNET devices for F4 and SSB	Closed
Task # 9751: Register ACNET node for F4 and SSB	Closed
Bug # 9939: Digitizers at SSB have the wrong firmware.	Closed

History

#1 - 08/28/2015 09:43 AM - John Diamond

- Status changed from New to Closed