

rbpm - Task #9887

Milestone # 9883 (Assigned): Setup test node

Create ACNET devices for test stand node

08/25/2015 09:25 AM - John Diamond

Status:	Closed	Start date:	08/25/2015
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
It would be helpful if we could find Duane's DABEL script.			

History

#1 - 09/18/2015 10:23 AM - John Diamond

- Status changed from Assigned to Closed
- % Done changed from 0 to 100

Decided we will use the existing devices from ABPP3A for now to save some time.