

	2011-10				2011-11				2011-12				2012-1				2012-2				2012-3								
	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13			
E-Center - Feature 1180: Shibboleth integration	<div></div>																												Assigned 33%
E-Center - Bug 1133: Skip confirmation email for users authenticating w	<div></div> New 0%																												
E-Center - Feature 1182: Exchange Shibboleth metadata with partners	<div></div>																												Assigned 0%
E-Center - Support 1250: Protocol for third party service integrations	<div></div> New 0%																												
E-Center - Feature 1262: narrow down observed issue data through the	<div></div> Assigned 0%																												
E-Center - Feature 1265: Selenium testing for the major UX workflows is	<div></div>																												New 0%
E-Center - Feature 1287: Add "inline results" to issues	<div></div> Accepted 0%																												
E-Center - Bug 1291: Funny crossing paths on the geo map	<div></div> Assigned 0%																												
E-Center - Feature 1562: social features transition to Drupal 7	<div></div> New 0%																												
E-Center - Feature 1563: frontend data rendering and UI transition to Dr	<div></div> New 0%																												
art - Bug 1632: -e command line option ignored	<div></div> Feedback 0%																												
E-Center - Bug 1814: Fix display of embedded results in issues	<div></div> Accepted 0%																												
E-Center - Feature 1846: circuit information on homepage	<div></div>																												New 0%
E-Center - Feature 1850: Forecasting service	<div></div> Assigned 50%																												
E-Center - Feature 1852: Integrate Forecasting webservice with E-Cente	<div></div> Assigned 0%																												
SAM Web services - Feature 1673: Integrate with Gaudi	<div></div> New 0%																												
glideinWMS - Bug 1902: Match authentication is no longer optional. Alw	<div></div> Resolved 0%																												
E-Center - Idea 1910: What to do on geo-traceroute when only reverse tr	<div></div> New 0%																												
SAM Web services - Milestone 1671: Deploy system	<div></div> New 30%																												
NuConDB-client - Feature 1999: Cache slot lookup	<div></div> Resolved 100%																												
E-Center - Feature 2010: Add "no anomalies detected" to returned ADS	<div></div> Accepted 0%																												
NIMI - Bug 2017: DHCP Notifier fails to start after system reboot.	<div></div> New 40%																												
TissueV2 - Bug 2024: \$(NCIS_COMMON_DIR)/make_utils/Makefile.test n	<div></div> Resolved 100%																												
TissueV2 - Bug 2023: Makefile fixes: TEST_DIR is supposed to be TEST	<div></div> Resolved 100%																												
NIMI - Bug 2018: Postgres 9.x is not configured to start on reboot.	<div></div> New 100%																												
NIMI - Bug 2016: Switch collectors fails to start after system reboot	<div></div> New 100%																												
NuConDB-client - v1_3	<div></div> v1_3																												
New 0%	<div></div>																												
New 0%	<div></div>																												

Assigned 0%	
Assigned 0%	
Assigned 0%	
Assigned 0%	
Assigned 0%	
art - 1.00.01	■ 1.00.01
art - 1.00.00	■ 1.00.00
E-Center - v1.2 (SC - Nov, 2011)	■ v1.2 (SC - Nov, 2011)
E-Center - v2.0-alpha1 (Dec 2011)	■ v2.0-alpha1 (Dec 2011)
E-Center - v1.3 (JTechs - Jan 2012)	■ v1.3 (JTechs - Jan 2012)
E-Center - v2.0-alpha2 (JTechs - Jan 2012)	■ v2.0-alpha2 (JTechs - Jan 2012)
E-Center - v2.0-beta1 (Mar 2012)	■ v2.0-beta1 (Mar 2012)