

ANNIE2-Planning

| | 2021-3 | | | | 2021-4 | | | | 2021-5 | | | | 2021-6 | | | | 2021-7 | | | | 2021-8 | | | | | |
|----------------------------------|---|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|----|----|
| | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 |
| ANNIE | ANNIE | | | | | | | | | | | | | | | | | | | | | | | | | |
| ANNIE2-Planning | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ANNIE2-mechanical-design | ANNIE2-mechanical-design New 80% New 70% New New New New Work in progress 80% New Work in progress New 50% New 50% New Feedback New New New New 20% New 50% New New New New New Assigned | | | | | | | | | | | | | | | | | | | | | | | | | |
| ANNIE2-electronics-design | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | |
|---|------------|
| readACDC after setConfig is all (...) | New |
| Final crate and rack maps | New |
| Rack protection plan | New |
| Power distribution plan | New |
| Design the backboard for the LAPPD (...) | New |
| Design for separate ACDC voltage (...) | New |