

## E-Center - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
2107	Feature	Closed	High	add link/interface capacity into the SNMP data table	David Eads	11/04/2011 02:44 PM
2050	Feature	Closed	High	return error if too many queued tasks in the backend DRS Gearman queue	Maxim Grigoriev	10/25/2011 01:03 PM
2010	Feature	Closed	Normal	Add "no anomalies detected" to returned ADS results	David Eads	11/11/2011 02:34 PM
1935	Feature	Closed	Normal	Add site-centric service on its own port	David Eads	09/27/2011 11:22 AM
1916	Feature	Closed	Normal	Integrate e2e results into site centric view	David Eads	09/26/2011 09:47 AM
1852	Feature	Closed	Normal	Integrate Forecasting webservice with E-Center front-end	David Eads	01/24/2012 02:08 PM
1851	Feature	Closed	Normal	Create Django based webservice and python DRS client API	Maxim Grigoriev	10/18/2011 05:01 PM
1850	Feature	Closed	Normal	Forecasting service	Maxim Grigoriev	01/24/2012 02:08 PM
1750	Feature	Closed	High	Add timezone selector when results are returned	David Eads	10/12/2011 04:19 PM
1647	Feature	Closed	Low	Allow debug querystring paramter	Maxim Grigoriev	09/14/2011 12:41 PM
1619	Feature	Closed	Normal	Set up "mailflow" workflow for social features	David Eads	09/13/2011 01:50 PM
1567	Feature	Closed	Normal	Implement Apache Solr	David Eads	07/28/2011 03:55 PM
1564	Feature	Closed	High	Create UI to post and display data from traceroute parser	David Eads	09/23/2011 10:47 AM
1561	Feature	Closed	High	parsing and returning results from the DRS	Maxim Grigoriev	08/19/2011 02:01 PM
1486	Feature	Closed	Normal	Add BWCTL, OWAMP and possibly PingER results to site centric view data service	Maxim Grigoriev	10/04/2011 09:46 AM
1485	Feature	Closed	Normal	SNMP and traceroute based data service	Maxim Grigoriev	07/20/2011 01:00 PM
1398	Feature	Closed	Normal	Caching anomaly detection results and scheduled search for anomalies	Maxim Grigoriev	07/20/2011 12:58 PM
1397	Feature	Closed	High	Eliminate hitting slow services	Maxim Grigoriev	07/20/2011 12:57 PM
1370	Feature	Rejected	Normal	Anomaly Detection Service status check	Maxim Grigoriev	06/14/2011 11:48 AM
1368	Feature	Closed	High	Site centric view UI	David Eads	07/01/2011 02:23 PM
1367	Feature	Closed	Normal	Data service for the Site centric view	Maxim Grigoriev	10/04/2011 09:46 AM
1366	Feature	Closed	Normal	Integrate Anomaly Detection Service with Drupal	David Eads	07/20/2011 01:40 PM
1344	Feature	Closed	Normal	Home dashboard for anonymous and authenticated users	David Eads	07/15/2011 12:47 PM
1336	Feature	Closed	Normal	Adding Social Features and Services to the E-Center	David Eads	07/20/2011 01:48 PM
1327	Feature	Closed	Normal	Update site menu structure	David Eads	06/13/2011 11:43 AM
1297	Feature	Closed	High	New hardware box for the E-Center	Phil DeMar	08/19/2011 01:57 PM
1290	Feature	Closed	Normal	Add timezone selector and client-side timezone sniffing for weathermap output	David Eads	05/26/2011 03:18 PM
1287	Feature	Closed	Normal	Add "inline results" to issues	David Eads	01/24/2012 02:17 PM
1259	Feature	Closed	Low	Add new libraries, patches, and modules to build system	David Eads	07/22/2011 04:48 PM
1204	Feature	Closed	Normal	Implement traceroute parsing and posting to DRS	David Eads	07/27/2011 03:42 PM
1203	Feature	Closed	Normal	Research PHP traceroute parsing	David Eads	07/27/2011 03:41 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
1202	Feature	Closed	High	User provided traceroutes	Maxim Grigoriev	10/04/2011 09:46 AM
1199	Feature	Closed	High	DNS entries for the E-Center servers	Maxim Grigoriev	04/19/2011 01:55 PM
1196	Feature	Closed	High	perl client API for the DRS	Maxim Grigoriev	04/19/2011 01:55 PM
1195	Feature	Closed	Normal	Add health display	David Eads	07/15/2011 12:53 PM
1180	Feature	Closed	Normal	Shibboleth integration	David Eads	01/24/2012 02:23 PM
1132	Feature	Closed	High	supported user roles	David Eads	04/13/2011 11:14 AM
1100	Feature	Closed	High	Refactor frontend behavior	David Eads	05/02/2011 11:05 AM
1099	Feature	Rejected	Normal	Theme node displays	David Eads	05/27/2011 03:44 PM
1086	Feature	Closed	High	add drops and errors from the Esnet SNMP MA	Maxim Grigoriev	04/13/2011 10:49 AM
1045	Feature	Rejected	Low	Rename 'direct_traceroute' element 'forward_traceroute'	Maxim Grigoriev	03/24/2011 02:11 PM
987	Feature	Closed	Normal	Sponsors list	Brian Tierney	02/25/2011 11:10 AM
986	Feature	Closed	Normal	ESNet logo in vector format	Brian Tierney	02/18/2011 03:16 PM
983	Feature	Closed	Normal	Get E-center ready for beta launch / user testing	David Eads	03/18/2011 10:58 AM
980	Feature	Closed	Normal	Link end-to-end data tables rows with chart data	David Eads	10/13/2011 03:48 PM
978	Feature	Closed	Normal	Add time frame to throughput charts	David Eads	04/27/2011 11:20 AM
977	Feature	Rejected	Low	Add per-table charts to "show data" display	David Eads	04/13/2011 10:46 AM
975	Feature	Closed	Normal	Add query history to user session	David Eads	02/18/2011 03:17 PM
970	Feature	Closed	Normal	Where should help text for end-to-end table come from?	Brian Tierney	03/25/2011 03:46 PM
950	Feature	Closed	Normal	Identifying data by type in future DRS versions	Maxim Grigoriev	03/21/2011 03:39 PM
929	Feature	Closed	Normal	Add advanced help + helpinjector documentation	David Eads	02/14/2011 02:36 PM
872	Feature	Rejected	Normal	Multiple paths found by traceroute in single direction should be displayed	David Eads	04/13/2011 11:07 AM
868	Feature	Closed	Normal	additional DOE sites added to weathermap	Maxim Grigoriev	05/13/2011 01:44 PM
861	Feature	Closed	Normal	Drupal build system	David Eads	09/14/2011 12:40 PM
856	Feature	Closed	Normal	Frontend theme cleanup	David Eads	05/02/2011 11:05 AM
855	Feature	Closed	Normal	Deploy latest stable front-end, backend to Xenmon	David Eads	01/25/2011 01:47 PM
842	Feature	Closed	Normal	ability to plot bwctl data	David Eads	02/17/2011 03:46 PM
829	Feature	Closed	Normal	Improve WYSIWYG editing framework	David Eads	01/13/2011 11:14 AM
827	Feature	Rejected	Normal	Suggested reading engine	David Eads	03/18/2011 11:01 AM
826	Feature	Rejected	Normal	Improve traceroute display	David Eads	03/18/2011 11:01 AM
825	Feature	Rejected	Normal	Add data annotation	David Eads	03/18/2011 11:01 AM
824	Feature	Closed	Normal	Create branch structure on remote repository	David Eads	12/14/2010 02:56 PM
822	Feature	Closed	Normal	Write development infrastructure specification	David Eads	12/14/2010 12:32 PM
821	Feature	Closed	Low	Switch to MarkItUp when disabling TinyMCE	David Eads	02/25/2011 11:11 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
820	Feature	Closed	Low	Create a WYSIWYG profile configuration feature	David Eads	03/18/2011 10:54 AM
819	Feature	Closed	Low	Style Linkit module UI	David Eads	03/18/2011 10:57 AM
806	Feature	Closed	Normal	Improve diagnostic UI	David Eads	03/30/2011 10:41 AM
804	Feature	Closed	High	ESnet - errors/discards from SNMP MA	Maxim Grigoriev	04/13/2011 03:09 PM
801	Feature	Closed	Normal	Convert Mercurial repositories to Git	David Eads	12/14/2010 11:26 AM
800	Feature	Closed	Low	Add modal popup to diff selection	David Eads	12/17/2010 12:43 PM
799	Feature	Closed	Normal	Integrate Markdown with TinyMCE	David Eads	12/21/2010 11:32 AM
798	Feature	Rejected	Normal	Mapping: Map animation	David Eads	08/30/2011 12:09 PM
795	Feature	Rejected	Normal	Dashboard: Create configurable monitoring widgets	David Eads	06/13/2011 11:38 AM
794	Feature	Rejected	Low	Dashboard: Integrate outage calendar	David Eads	06/13/2011 11:39 AM
792	Feature	Closed	High	"Unclustering" map features	David Eads	04/27/2011 11:19 AM
788	Feature	Closed	Normal	Drupal distribution, install profile	David Eads	01/13/2011 10:43 AM
787	Feature	Rejected	Normal	GUI - Dashboard and service integration	David Eads	06/13/2011 11:39 AM
786	Feature	Closed	High	GUI- Mockups - round 2	David Eads	01/24/2011 11:40 AM
785	Feature	Closed	High	GUI related tasks	David Eads	06/13/2011 11:39 AM
781	Feature	Rejected	Normal	Mapping: Auto-updating map	David Eads	08/30/2011 12:05 PM
780	Feature	Rejected	Normal	Map tiles for the frontend mapping improvement	David Eads	01/13/2011 10:49 AM
779	Feature	Rejected	Normal	Mapping - Improve map features	David Eads	02/15/2011 04:14 PM
778	Feature	Closed	High	Frontend Mapping	David Eads	08/30/2011 12:09 PM
776	Feature	Closed	Low	Circuits Data Service	Maxim Grigoriev	02/17/2012 03:36 PM
775	Feature	Rejected	Normal	Web 2.0 - Knowledge Base	David Eads	12/06/2010 03:52 PM
774	Feature	Closed	High	Web 2.0 - issue tracking	David Eads	03/18/2011 11:04 AM
773	Feature	Closed	High	Web 2.0 user's interactions	David Eads	03/18/2011 11:06 AM
772	Feature	Closed	Normal	Forecasting, Anomaly Detection Integration	Maxim Grigoriev	07/20/2011 12:56 PM
771	Feature	Closed	Normal	Circuits Mapping	David Eads	02/08/2012 10:26 AM
770	Feature	Closed	Low	Requirements from the ESCPS project		01/24/2012 02:23 PM
769	Feature	Closed	Low	perfSONAR-PS deployment for the Circuits Monitoring	Brian Tierney	03/09/2012 01:52 PM
768	Feature	Closed	Normal	Circuits Monitoring		02/17/2012 03:37 PM
766	Feature	Closed	Normal	Forecasting, Anomaly Detection Development	Maxim Grigoriev	07/20/2011 12:56 PM
765	Feature	Closed	Normal	Forecasting, Anomaly Detection	Maxim Grigoriev	07/20/2011 12:58 PM
764	Feature	Closed	High	Scalable backend development and deployment	Maxim Grigoriev	04/13/2011 03:31 PM
758	Feature	Closed	Low	Backend load testing	Maxim Grigoriev	02/16/2012 11:30 AM
755	Feature	Closed	High	E-Center Data Service	Maxim Grigoriev	02/16/2012 11:30 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
754	Feature	Closed	High	Wiki - beta	David Eads	12/17/2010 12:44 PM
752	Feature	Closed	Low	Wiki - alpha	David Eads	12/17/2010 12:50 PM
748	Feature	Closed	High	Wiki	David Eads	12/17/2010 12:50 PM