

E-Center

	2021-3					2021-4					2021-5					2021-6					2021-7					2021-8								
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34								
E-Center	E-Center																																	
Enhanced status call to DRS	Feedback																																	
E-Center - BWCTL on demand and UI enhancements, (...)	BWCTL on demand and UI enhancements, by end of May 2012 0%																																	
narrow down observed issue data through (...)	Assigned																																	
Fix display of embedded results in issues circuit information on homepage	Accepted																																	
return data always from DRS	New																																	
Coherent highlighting over the time (...)	Assigned																																	
BWCTL on-demand	New																																	
BWCTL on-demand API	Assigned																																	
BWCTL on-demand service deployment (...)	Assigned																																	
BWCTL on-demand front-end	New																																	
pre-cache results for pre-set time periods (...)	Assigned																																	
unstable traceroute results	Assigned																																	
strange warning when copy pasting traceroute (...)	Assigned																																	
E-Center - 07/01/2012, before summer JTechs	07/01/2012, before summer JTechs 11%																																	
Funny crossing paths on the geo map	Assigned																																	
Special mailbox for mailflow	New																																	
upgrade mysql to 5.6.3+ in order to (...)	Assigned																																	
Enhanced site-centric view	Assigned																																	
Plan user's engagement	New																																	
ADS enhancements (correlated events (...))	New																																	
integrate MaDDash from ESnet into the (...)	Assigned																																	
error message while logging in	Assigned																																	
E-Center - Year 3 milestone - July-Sep 2012	Year 3 milestone - July-Sep 2012 62%																																	
Exchange Shibboleth metadata with partners	Assigned																																	
ESnet SNMP MA does not scale	Assigned																																	
Selenium testing for the major UX workflows (...)	New																																	