

EMMA - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1326	Support	Closed	Normal	Evaluate Ajax toolkits		06/07/2017 02:03 PM
1324	Support	Closed	Normal	Evaluate database management systems for use in the project	Kelley Trombly-freytag	06/07/2017 02:13 PM
1321	Support	Closed	Normal	Evaluate Flash (flex)	Dana Walbridge	06/07/2017 02:10 PM
1320	Support	Closed	Normal	Evaluate Google Web Toolkit	Kelley Trombly-freytag	05/19/2017 02:43 PM
1307	Support	Closed	Normal	Create web sites for sub-projects	Jerzy Nogiec	05/10/2011 05:26 PM
1286	Support	Closed	Normal	Create Requirements document	Jerzy Nogiec	05/06/2011 10:10 AM
1285	Support	Closed	Normal	Create Users Stories document	Dana Walbridge	05/24/2011 12:10 PM
1284	Support	Closed	Normal	Evaluate LabVIEW technologies	Sergey Kotelnikov	05/24/2011 12:10 PM
1282	Support	Closed	Normal	Develop LabVIEW HTML documentation generator	Jerzy Nogiec	05/06/2011 10:20 AM
1275	Support	Closed	Normal	Acquire and configure the project's integration computer	Dana Walbridge	06/07/2017 02:06 PM
1273	Support	Closed	Normal	Create an SVN repository	Kelley Trombly-freytag	05/10/2011 08:54 AM
1272	Support	Closed	Normal	Create the project's website	Jerzy Nogiec	05/04/2011 10:54 AM
1271	Support	Closed	Normal	Set up the EMMA Redmine project	Kelley Trombly-freytag	05/04/2011 10:57 AM