

## EMMA - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
16852	Milestone	New	Normal	Integration of DAQ		06/13/2017 04:57 PM
16842	Milestone	New	Normal	Integration of Data Processing		06/13/2017 04:39 PM
16834	Milestone	Closed	Normal	FMS Design Review	Jerzy Nogiec	06/13/2017 05:02 PM
3017	Milestone	Closed	Normal	Design a configuration web service	Erhard Trudrung	06/07/2017 09:50 AM
3015	Milestone	Closed	Normal	Design a scripting language		06/07/2017 10:00 AM
3014	Milestone	Closed	Normal	Design configuration data model	Kelley Trombly-freytag	06/07/2017 02:16 PM
1319	Milestone	New	Normal	Evaluate Web Technologies		06/07/2017 02:10 PM
1274	Milestone	Closed	Normal	Establish development and documentation standards	Jerzy Nogiec	06/07/2017 02:06 PM
1270	Milestone	Closed	Normal	Set up the project support systems	Kelley Trombly-freytag	05/10/2011 05:18 PM
1268	Milestone	Closed	Normal	Organize requirements	Dana Walbridge	05/24/2011 12:19 PM