

Facilities Integration

	2021-3				2021-4				2021-5				2021-6				2021-7				2021-8							
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34		
Facilities Integration	Facilities Integration																											
Create demo software/solution request form	Resolved																											
Charter work	Work in progress																											
Provide feedback to Larry Sliwa on eLog recommendation	Feedback 90%																											
Establish Criteria for Input into FIT Evaluations (...)	Assigned																											
4 Year Investment Planning	Work in progress																											
Meetings and Discussions	New																											