

## fast - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
319	Feature	Closed	Normal	Modify shell scripts to take profdata_x_y rather than x as their arguments	Ron Rechenmacher	09/15/2011 07:16 PM
318	Feature	Closed	Normal	Modify shell scripts to take profdata_x_y rather than x as their arguments	Ron Rechenmacher	09/15/2011 07:17 PM
218	Feature	Closed	Normal	Add identifier to tie together all processes from a single collection.	Ron Rechenmacher	02/11/2010 09:14 AM
172	Feature	Closed	Normal	The libraries file should have the "short name" in addition to its current data.		12/10/2009 09:31 AM
168	Feature	Closed	Normal	Front page's README needs to be completed.	Marc Paterno	03/04/2010 02:06 PM
167	Feature	Closed	Normal	NUMA behavior	Jason Torola	12/10/2009 09:07 AM
166	Feature	Closed	Normal	Correctly handle all signals of interest	Jim Kowalkowski	01/21/2010 09:27 AM
87	Feature	Closed	Normal	SimpleProfiler should write additional libraries file	Jason Torola	11/14/2009 08:23 AM
58	Feature	Closed	Normal	Try to make the program write out data files even when SIGINT is sent.		11/15/2009 09:07 AM
57	Feature	Closed	Low	Provide R scripts that make "interesting" plots	Marc Paterno	09/15/2011 07:18 PM
56	Feature	Closed	Low	Package R scripts that create data frames from SimpleProfiler output.		09/15/2011 07:19 PM
55	Feature	Closed	Normal	Profgraph must be documented	Marc Paterno	12/10/2009 09:40 AM
54	Feature	New	Low	The profgraph library and executable should be make into a Ruby gem.		11/24/2009 10:10 AM
53	Feature	Closed	Normal	The front page of the site needs a "getting started" document.	Ron Rechenmacher	11/30/2009 04:12 PM
52	Feature	Closed	Normal	SimpleProfiler needs documentation.	Marc Paterno	12/10/2009 09:40 AM
51	Feature	Closed	Normal	Clean up helper script to run profiling.	Jason Torola	11/21/2009 05:22 PM
50	Feature	Closed	Normal	SimpleProfiler must be easy to build.		11/24/2009 09:53 AM
49	Feature	Closed	Normal	Implement the release tarball automation		11/24/2009 09:53 AM
48	Feature	Closed	Normal	Automate building of tarball for FAST release.		11/24/2009 09:23 AM