

FIFE

	2021-3				2021-4				2021-5				2021-6				2021-7				2021-8							
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34		
FIFE	FIFE																											
FIFE - FIFE Roadmap for FY18	FIFE Roadmap for FY18 99%																											
Prepare FIFE tools to handle HEP Cloud (...)	Assigned 86%																											
Maintain Best Practice documentation (...)	Work in progress 90%																											
Experiments should not specify resources (...)	Resolved																											
FIFE - FY19 Q2	FY19 Q2 12%																											
JobSub sends all analysis jobs to "OffSite" (...)	Assigned																											
Roll out FIFE efficiency policy	Assigned 75%																											
Design and implement suspension (...)	Assigned																											
Create policy for version clean up and (...)	Assigned																											
Remove /grid/fermiapp from interactive (...)	Assigned																											
Provide Container Building service	New 10%																											
Implement service for user code distribution	Assigned																											