

LArSoft - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
22029	Milestone	Accepted	Normal	Data overlay infrastructure for LArSoft	Erica Snider	03/01/2019 02:59 PM
19328	Milestone	Assigned	Normal	Pixel-detectors within LArSoft.	Erica Snider	03/08/2018 10:42 AM
19034	Milestone	Resolved	Normal	Plan for Event Display	Erica Snider	08/06/2020 03:40 PM
18796	Milestone	Closed	Normal	Adopt art 2.10		03/15/2018 01:31 PM
17921	Milestone	Closed	Normal	Profiling LArSoft Code	Soon Jun	05/30/2018 03:32 PM
17920	Milestone	Assigned	Normal	Vectorization of LArSoft Code	Guilherme Lima	04/25/2018 02:26 PM
17338	Milestone	Accepted	Normal	Phase 3 Tracking Data Product		01/09/2018 02:42 PM
16933	Milestone	Closed	Normal	LArSoft Notes article on Workshop	Katherine Lato	08/09/2017 03:53 PM
16202	Milestone	Closed	Normal	Produce tutorial material for DUNE workshop at the May Collaboration Meeting	Erica Snider	06/14/2017 01:56 PM
15816	Milestone	Closed	Normal	Produce new document on LArSoft geometry and update existing material.	Katherine Lato	08/31/2017 11:04 AM
15716	Milestone	Closed	Normal	LArSoft Notes article on Training	Katherine Lato	03/22/2017 12:02 PM
15313	Milestone	Assigned	Normal	Migrating LArSoft to SPACK build system	Lynn Garren	03/08/2018 11:32 AM
15125	Milestone	Closed	Normal	migrating LArSoft CI to new CI system	Vito Di Benedetto	05/09/2017 04:08 PM
15124	Milestone	Closed	Normal	Second tier of tests for CI	Vito Di Benedetto	06/18/2018 12:10 PM
15086	Milestone	Closed	Normal	Onboard ICARUS	Erica Snider	08/30/2017 03:22 PM
14703	Milestone	Closed	Normal	LArSoft 2017 Workshop Planning	Katherine Lato	06/22/2017 02:33 PM
14691	Milestone	Closed	Normal	LArSoft Notes Article	Katherine Lato	01/26/2017 03:51 PM
14454	Milestone	Resolved	Normal	Refactoring LArG4	Hans-Joachim Wenzel	11/28/2018 02:15 PM
14363	Milestone	Assigned	Normal	Support detectors with drift direction different than x axis	Christoph Alt	10/11/2018 11:55 AM
14047	Milestone	Closed	Normal	Data product review ("phase II")	Gianluca Petrillo	10/11/2017 02:28 PM
13711	Milestone	Closed	Low	Concurrency: Explore multithreading and vectorization options	Erica Snider	02/26/2018 01:32 PM
13298	Milestone	Rejected	Normal	Code Analysis	Katherine Lato	06/14/2017 01:32 PM
13257	Milestone	Closed	Normal	Documentation Updates after Workshop	Katherine Lato	10/31/2016 01:23 PM
13004	Milestone	Closed	Normal	Have a view of the event that talks physics; this is a usability issue	Gianluca Petrillo	10/04/2016 12:35 PM
10328	Milestone	Closed	Normal	Complete Phase II of Architecture Revision	Erica Snider	12/02/2016 03:11 PM
9818	Milestone	Closed	Low	Add knowledge of TPC topology in GeometryCore	Erica Snider	02/07/2019 02:39 PM
8007	Milestone	Closed	Normal	Release of CI V2	Erica Snider	11/09/2015 09:43 AM
7996	Milestone	Closed	Normal	Contribute to the organization and LArSoft content for the Summer School		08/11/2015 10:22 AM
7995	Milestone	Closed	Normal	Contribute to the organization and LArSoft content for the initial Summer workshop		08/11/2015 10:22 AM
7994	Milestone	Closed	High	Rearchitcting:Improve ways to have uboone code loop over TPCs for use by LBNF	Gianluca Petrillo	01/28/2016 04:58 PM
7993	Milestone	Closed	High	Rearchitcting: Fix Interoperability between frameworks Phase 2:	Erica Snider	11/17/2016 09:41 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
7992	Milestone	Closed	High	ReArchitect Data Products and make a release including them	Gianluca Petrillo	03/03/2015 10:28 AM
6815	Milestone	Closed	Normal	CI Production Release V1	Erica Snider	12/13/2014 10:23 AM
6812	Milestone	Closed	Normal	CI System Alpha Release		09/15/2014 11:14 AM
6355	Milestone	Closed	Normal	Deliver successfully to the Microboone Simulation Challenge	Erica Snider	11/07/2014 02:36 PM
6066	Milestone	Closed	Normal	Workshop - LArSoft test/validation/algorithm workshop	Erica Snider	07/15/2014 10:25 AM
6065	Milestone	Closed	Normal	Continuous Integration - Beta release of test/validation system based on Build Service and CI	Patrick Gartung	12/13/2014 10:33 AM
6064	Milestone	Closed	Normal	MRB - extensions to support dependencies	Lynn Garren	07/01/2014 11:49 AM
6063	Milestone	Closed	Normal	MRB - Fix all SH issues	Lynn Garren	06/12/2014 12:53 PM