

LBNE Software And Computing DOE Review 2014 - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|------|-----------------------|----------|----------|---|----------------|---------------------|
| 5804 | Milestone | New | Urgent | ALL DOCUMENTS DUE | Maxim Potekhin | 04/01/2014 06:22 PM |
| 5803 | Milestone | New | Normal | First assembly of the document package | | 04/01/2014 06:15 PM |
| 5802 | Milestone | New | Normal | Round 2 of submission from Labs | Maxim Potekhin | 04/01/2014 06:13 PM |
| 5801 | Milestone | New | Normal | Discuss recommendations to the Labs (meeting) | Maxim Potekhin | 04/01/2014 06:09 PM |
| 5800 | Necessary Maintenance | Assigned | Normal | Discuss recommendations to the Labs | Maxim Potekhin | 04/01/2014 06:14 PM |
| 5799 | Milestone | Assigned | Normal | Analyze Labs' Materials | Maxim Potekhin | 04/01/2014 06:06 PM |
| 5798 | Milestone | Resolved | Normal | First Feedback Received from the Labs | Maxim Potekhin | 04/01/2014 06:06 PM |
| 5797 | Milestone | Resolved | Normal | Draft of LBNE Plan | Maxim Potekhin | 04/01/2014 06:03 PM |