

MINOS

	2021-3				2021-4				2021-5				2021-6				2021-7				2021-8							
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34		
MINOS	 MINOS																											
INC000000435173 08/14 hendry - recycle 127 (...)	Assigned 40%																											
Lost raw data files Oct 2014	New																											
FTS for use with Roundup	Accepted																											
Move mcimport to dCache	Assigned 10%																											
/grid/fermiapp minos quota	Work in progress 50%																											
Test ifdb04 for 2017/03/16 deployment	Work in progress 10%																											
remove unused Minos Mysql accounts	Work in progress 50%																											
move dbu tables from offline_dev to offline	Work in progress 80%																											
Test nugen on SLF6	Work in progress 10%																											
Migrating from SL 6 to SL 7	Resolved																											
Run and build Minos code under SL6 singularity (...)	Resolved																											
test fnalmariadbprd server	Resolved																											
final /grid/data cleanup for Data Preservation	Resolved																											
MINOS Bluearc file cleanup	Assigned 10%																											
clean up old /minos/data/mcimport files	Assigned 10%																											
Minos FCRSG 2021 computing support request	 New																											
ADMIN	ADMIN																											
Move /minos/app data files	New																											
minoscvs deployment	New																											
remove /pnfs/minos group write permissions	New 20%																											
Testing Service Now text entry issue, (...)	New																											
Minos Windows to Linux survey	Accepted																											
Minos FY 2015 SPPM resource spreadsheet	New 10%																											
NAS-HOME testing	Assigned																											
move /nusoft/app/htdoc/minos to /web/sites/minos.fnal.gov	Resolved																											
ND DCS, DAQ, and Timing web pages (...)	New																											
move www-numi minos pages to /web/sites/minos.fnal.gov	New																											

BATCH	BATCH
Migrate DBU DataQuality table filling (...)	New
Online monitoring web tool and plots	New
Remove /minos/data/reco_near and reco_far (...)	New
Declare recent MC snpt to SAM	Assigned 60%
Minos candidate file removal	Assigned 90%
Propagating Andy's fix to the FD Cosmic (...)	New
Reconstruction of MINOS+ RHC Monte Carlo (...)	New
Move Production *cat files from /minos/data (...)	New 10%
Move round up from /minos/data/ to /pnfs/minos/persistent/	New
Reviving CVMFS	Work in progress
Commit rsync scripts to CVS (contrib/CVMFS) (...)	New
CONTROLROOM	CONTROLROOM
Use new lenovo workstations	New
minos-evd-02 commissioning	Assigned 90%
DATA	DATA
Some MINOS RawData files are declared (...)	New
RMS	RMS
Fermilab OM ports busy	New
SIMULATION	SIMULATION
Generate a CosmicMu sample for forward (...)	New
Generate a CosmicMu sample for reverse (...)	New
ND samples with flux from FLUGG11	Feedback
Fluka11 DST not properly normalized?	New
SOFTWARE	SOFTWARE
reco_near_spill_data_base_dogwood5.C (...)	New
SLF5 issues	New
Transition to SLF6	New
Problems running dogwood5 on R2.6 through (...)	New
Nightly build partial failure due to (...)	New
Validation of R2.9 vs. R2.0.7	New
BeamDataUtil/BDSpillAccessor assumes (...)	New
MINOS code doesn't run when build 64-bit	New