

NoSQL LDRD

	2021-4				2021-5				2021-6				2021-7				2021-8				2021-9			
	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37
Big Data Program																								
NoSQL LDRD																								
Make job interruptable	Work in progress																							
Sandbox	Resolved																							
Client docker image	Resolved																							
Worker docker image	New																							
User documentation	New																							
Ingestion documentation	New																							
Send error messages from the worker (...)	Resolved																							
Update shell version of the sample user (...)	Resolved																							
Make pypi package	New																							
Restructure the library	Resolved																							
Make compatible with Python3	New																							
Worker relative speed	New																							
Report job progress to the client	New																							
Send job timing statistics to the client (...)	New																							
Thread-safe Striped data client	New																							
NoSQL LDRD - 1.2.0																								
Restructure the server to expose (...)	Resolved																							