

NoSQL LDRD

	2021-8				2021-9				2021-10				2021-11				2021-12				2022-1							
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4		
Big Data Program																												
NoSQL LDRD																												
Make job interruptable	Work in progress																											
Sandbox	Resolved																											
Client docker image	Resolved																											
Worker docker image	New																											
User documentation	New																											
Ingestion documentation	New																											
Send error messages from the worker (...)	Resolved																											
Update shell version of the sample user (...)	Resolved																											
Make pypi package	New																											
Restructure the library	Resolved																											
Make compatible with Python3	New																											
Worker relative speed	New																											
Report job progress to the client	New																											
Send job timing statistics to the client (...)	New																											
Thread-safe Striped data client	New																											
NoSQL LDRD - 1.2.0																												
Restructure the server to expose (...)	Resolved																											