

## PIP II IT SSR1 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
25327	Task	Resolved	Normal	SSR1 Resonance Controller Installation	Daniel Klepec	01/27/2021 11:54 AM
25216	Milestone	Resolved	Normal	Testing and Installing 2 RCC at CMTF	Philip Varghese	01/27/2021 11:51 AM
25181	Bug	Resolved	Low	Feedback gain ranges	Philip Varghese	01/27/2021 11:53 AM
25180	Bug	Resolved	Normal	Beam Loading Compensation timing values are off by a factor of 5	Shrividhyaa Sankar Raman	01/25/2021 11:58 AM
25179	Bug	Resolved	Normal	SSR1 Freq Track Error	Shrividhyaa Sankar Raman	01/25/2021 12:13 PM
25178	Bug	New	Normal	Labview FFT	Shrividhyaa Sankar Raman	11/07/2020 11:48 AM
25019	Bug	New	High	Cavity signal on SSR1-8 has fast spikes.	Philip Varghese	09/25/2020 04:22 AM
24916	Milestone	Resolved	Normal	Moving forward with SSR1 firmware and software	Brian Chase	01/27/2021 11:50 AM
24895	Task	Resolved	Normal	Worked with Mr Nicklaus on spreadsheets.		01/25/2021 12:18 PM
24874	Task	Resolved	Normal	PIP2IT SSR1 Resonance Controller Voltage Distribution Board Repair	Daniel Klepec	01/27/2021 11:52 AM
24741	Task	New	Normal	Get LV installed on needed consoles	John Dusatko	09/05/2020 11:30 AM
24740	Milestone	Resolved	Normal	Ready for RF testing and calibration	Brian Chase	01/27/2021 11:49 AM
24738	Bug	Resolved	Normal	Pulsed mode operation of SSR1	Shrividhyaa Sankar Raman	01/27/2021 11:44 AM
24630	Task	Work in progress	Normal	SSR1 Resonance Control chassis	Daniel Klepec	01/27/2021 11:56 AM