

PIP II IT SSR1 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
25216	Milestone	Resolved	Normal	Testing and Installing 2 RCC at CMTF	Philip Varghese	01/27/2021 11:51 AM
24916	Milestone	Resolved	Normal	Moving forward with SSR1 firmware and software	Brian Chase	01/27/2021 11:50 AM
24740	Milestone	Resolved	Normal	Ready for RF testing and calibration	Brian Chase	01/27/2021 11:49 AM
23848	Milestone	Closed	Normal	SSR1 Controller Installation		10/05/2020 08:51 AM