

## PIP II IT SSR1 - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
25327	Task	Resolved	Normal	SSR1 Resonance Controller Installation	Daniel Klepec	01/27/2021 11:54 AM
24895	Task	Resolved	Normal	Worked with Mr Nicklaus on spreadsheets.		01/25/2021 12:18 PM
24874	Task	Resolved	Normal	PIP2IT SSR1 Resonance Controller Voltage Distribution Board Repair	Daniel Klepec	01/27/2021 11:52 AM
24741	Task	New	Normal	Get LV installed on needed consoles	John Dusatko	09/05/2020 11:30 AM
24630	Task	Work in progress	Normal	SSR1 Resonance Control chassis	Daniel Klepec	01/27/2021 11:56 AM