

Production Operations Management Service (POMS) - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
23681	Task	New	Normal	Add a test: a workflow with all the recovery types for testing		12/02/2019 02:28 PM
23287	Task	New	Normal	Need test suite for poms_client calls		09/17/2019 04:02 PM
23035	Task	Closed	Normal	Add an integer output_ancestor_depth field to CampaignStage, defaulting to 1	Stephen White	08/01/2019 02:31 PM
22709	Task	Resolved	Normal	find stage id while giving campaign name and stage name	Vladimir Podstavkov	07/30/2019 03:23 PM
22669	Task	Resolved	High	Add a campaign_keywords JSON field to Campaigns	Stephen White	08/01/2019 02:30 PM
22469	Task	New	Normal	Update documentation by syntax for param override to reflect fixes for incident INC000001056788.	Margherita Vittone Wiersma	04/29/2019 03:47 PM
22341	Task	Resolved	Normal	Change awaiting approval to be a campaign_type - GUI set.	Marc Mengel	06/05/2019 01:34 PM
21967	Task	Closed	Normal	poms_client: clean up the user interface to reflect the change of campaign and campaign stage definition	Marc Mengel	04/17/2019 11:42 AM
21704	Task	Resolved	Normal	About Campaign Editor.	Marc Mengel	08/22/2019 02:42 PM
21703	Task	Resolved	Normal	About job submissions summary.	Marc Mengel	06/05/2019 01:48 PM
21700	Task	New	Normal	Add confirm on various actions.		02/16/2019 11:48 AM
21699	Task	Closed	Normal	About Launch button.	Marc Mengel	02/12/2019 03:23 PM
21698	Task	Closed	Normal	About Uploaded Files page.	Marc Mengel	02/12/2019 03:23 PM
21697	Task	Closed	Normal	About Uploaded Files option.	Marc Mengel	02/12/2019 03:23 PM
21557	Task	New	Normal	Make sample campaigns read-only		12/14/2018 02:59 PM
21555	Task	Closed	Normal	Add link to Campaign Documentation on POMS home page	Margherita Vittone Wiersma	04/17/2019 01:17 PM
21526	Task	Closed	Normal	Rename function to compose job type.	Stephen White	02/12/2019 03:23 PM
21523	Task	Closed	Normal	Make Campaign field readonly when editing an existing stage.	Stephen White	02/12/2019 03:23 PM
21510	Task	Closed	Normal	Convert the submission time bars to tables	Stephen White	02/12/2019 03:24 PM
21509	Task	Closed	Normal	Convert Coordinator to Superuser	Stephen White	02/12/2019 03:24 PM
21486	Task	Closed	Normal	Revise to the submission time bars page	Stephen White	02/12/2019 03:24 PM
21477	Task	Closed	Normal	Add one info page where multiple ? are present	Margherita Vittone Wiersma	04/17/2019 01:17 PM
21476	Task	Closed	Normal	type fields in campaigns, campaign_stage	Stephen White	02/12/2019 03:31 PM
21436	Task	Closed	Normal	Documentation: Experiment version number	Margherita Vittone Wiersma	02/12/2019 03:24 PM
21408	Task	Work in progress	Normal	Documentation: fife_utils	Margherita Vittone Wiersma	04/10/2019 10:53 AM
21372	Task	Closed	Normal	Testing campaigns show up in uboone production reports	Marc Mengel	02/12/2019 03:32 PM
21187	Task	Closed	Normal	Add campaign name and stage name to form produced by list_launch_file.	Stephen White	02/12/2019 03:24 PM
21102	Task	Closed	Normal	Submissions: Database changes	Stephen White	02/12/2019 03:28 PM
21046	Task	Closed	Normal	Document Handling custom placeholders in param overrides	Margherita Vittone Wiersma	04/17/2019 01:17 PM
21024	Task	New	Normal	wrapup tasks: is doing individual queries for campaign_stage_snapshots and job_type_snapshots, should joinedload() them...		10/04/2018 09:59 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
21010	Task	New	Normal	Documentation, etc. from uboone tutorial		10/03/2018 03:05 PM
20996	Task	Closed	Normal	Add check on campaign stage edits	Marc Mengel	02/12/2019 03:26 PM
20995	Task	Closed	Normal	Add check on campaign stage edits	Vladimir Podstavkov	02/12/2019 03:25 PM
20974	Task	Closed	Normal	Campaign Form, add fields	Stephen White	06/04/2019 02:41 PM
20941	Task	Closed	Normal	Store nodes positions in campaign editor.	Vladimir Podstavkov	02/12/2019 03:23 PM
20940	Task	Resolved	Normal	Cleanup the POMS models code	Vladimir Podstavkov	09/10/2019 10:39 AM
20902	Task	Closed	Normal	Move active flag from stages to campaigns	Marc Mengel	02/12/2019 03:23 PM
20887	Task	Closed	Normal	Obtain coordinators from FERRY.	Stephen White	02/12/2019 03:23 PM
20855	Task	Closed	Normal	Search Box - Campaigns and stages forms	Stephen White	02/12/2019 03:23 PM
20854	Task	Closed	Normal	Release notes and Version	Stephen White	09/18/2018 02:06 PM
20762	Task	New	Normal	Documentation for .ini files	Margherita Vittone Wiersma	02/08/2019 10:31 AM
20598	Task	Closed	Normal	Split type plugins	Stephen White	02/12/2019 03:23 PM
20307	Task	Resolved	Normal	Replace Dot with GUI used for workflow editor	Marc Mengel	06/04/2019 02:39 PM
20226	Task	Closed	Normal	Revise the main page.	Stephen White	09/13/2018 02:59 PM
20225	Task	Closed	Normal	Update the Show Campaigns (tags) form to use a table.	Stephen White	09/13/2018 02:59 PM
20101	Task	Closed	Normal	Database Table/field renameing	Stephen White	09/13/2018 02:58 PM
20080	Task	Resolved	Normal	Stop the use sessions in web server.	Marc Mengel	04/09/2019 09:22 AM
20045	Task	Closed	Normal	Convert reports/plots to use elasticsearch	Marc Mengel	09/13/2018 02:58 PM
20043	Task	Closed	Normal	Update scraping applications	Marc Mengel	09/13/2018 02:58 PM
20042	Task	Closed	Normal	Database Changes	Stephen White	09/13/2018 02:58 PM
20041	Task	Closed	Normal	Conversion of POMS to Fifemon		09/13/2018 02:59 PM
20037	Task	Closed	Normal	Table/field ids renaming	Marc Mengel	09/13/2018 02:59 PM
19931	Task	Closed	Normal	Automatically add users to poms_announce	Stephen White	09/13/2018 02:59 PM
19837	Task	Closed	Normal	Fix up prototype workflow editor	Vladimir Podstavkov	09/18/2018 03:02 PM
19771	Task	New	Normal	Documentation: POMS Client	Margherita Vittone Wiersma	02/08/2019 10:31 AM
19770	Task	Closed	Normal	Documentation: Cloning	Margherita Vittone Wiersma	09/19/2018 02:02 PM
19761	Task	Closed	Normal	Test Workflow Editor	Vladimir Podstavkov	09/18/2018 03:11 PM
19758	Task	Closed	Normal	Create Campaign Stage Dependency Ordering	Stephen White	09/13/2018 02:59 PM
19751	Task	Rejected	Normal	Incorporate File Scraping Conversion plan.		10/08/2018 02:35 PM
19747	Task	Closed	Normal	Show All Campaigns results should be order-able by the user.	Stephen White	09/13/2018 02:59 PM
19746	Task	Rejected	Normal	Create Conversion Plan converting Scraping of condor logs to Elasticsearch queries.		10/08/2018 02:34 PM
19741	Task	Rejected	Normal	Jobs Status Reports: File Scraping		10/08/2018 02:33 PM
19710	Task	Closed	Normal	Documentation: Campaign Actions	Margherita Vittone Wiersma	09/19/2018 05:29 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
19709	Task	Closed	Normal	Documentation: Workflow Editor	Margherita Vittone Wiersma	11/19/2018 10:32 AM
19708	Task	Closed	Normal	Documentation: Recovery Campaigns	Margherita Vittone Wiersma	04/17/2019 01:17 PM
19707	Task	Closed	Normal	Documentation: Launch Script	Margherita Vittone Wiersma	04/17/2019 01:17 PM
19706	Task	Closed	Normal	Documentation: Launch Template	Margherita Vittone Wiersma	02/12/2019 03:31 PM
19705	Task	Work in progress	Normal	Documentation: Details	Margherita Vittone Wiersma	04/10/2019 04:50 PM
19702	Task	Closed	Normal	Documentation: Creating a Campaign - Details	Margherita Vittone Wiersma	09/19/2018 09:52 AM
19701	Task	Closed	Normal	Documentation: Requirements for Creating a Campaign	Margherita Vittone Wiersma	09/13/2018 02:59 PM
19698	Task	Closed	Normal	Documentation: Adding a New Experiment or User	Margherita Vittone Wiersma	09/13/2018 02:59 PM
19697	Task	Closed	Normal	Documentation: Rewrite Documentation.		09/19/2018 05:30 PM
19696	Task	Closed	Normal	Documentation: Production Processing High Level View	Margherita Vittone Wiersma	09/13/2018 02:59 PM
19694	Task	Closed	Normal	Documentation: Overview Documentation	Margherita Vittone Wiersma	09/19/2018 09:47 AM
19358	Task	New	Normal	Sbatch/scontrol wrappers spelled jobsub_{hold,rm,release}		03/12/2018 08:40 PM
19357	Task	New	Normal	NERSC job "squeue" agent like our current condor_q agent		03/12/2018 08:39 PM
19356	Task	New	Normal	Set up proxies for ifdh log messages, etc.		03/12/2018 08:38 PM
19355	Task	New	Normal	Provide data transfer stages to stage in/out data to NERSC storage		03/12/2018 08:38 PM
19301	Task	Closed	Normal	Test using new dataset features in life_wrap from POMS	Marc Mengel	10/10/2018 11:24 AM
19298	Task	Closed	Normal	Add configuration file templates to the "Config File Templates" sub-menu.	Marc Mengel	03/14/2018 12:10 PM
19282	Task	Rejected	Normal	Create POMS homepage and a logo		09/19/2018 02:13 PM
19281	Task	Rejected	Normal	Provide analysis user with templates that use FIFE toolkint and best practise		09/19/2018 02:14 PM
19278	Task	Rejected	Normal	Step by step instruction for new analysis user		09/19/2018 02:14 PM
19276	Task	Closed	High	Give Landscape the info of exp for the specific CAMPAIGN_ID, Campaign NAME, user running campaign (creator?)	Vladimir Podstavkov	09/13/2018 02:59 PM
19275	Task	Rejected	Normal	Rename DB tables consistent with the POMS webpage vocabulary (i.e. tasks->submission - campaign -> stage etc.)		09/19/2018 02:00 PM
19273	Task	Rejected	Normal	Add CI Validation function in POMS		09/19/2018 02:00 PM
19272	Task	Rejected	Normal	Have the services status for a certain window in the past		09/19/2018 02:00 PM
19271	Task	Rejected	Normal	Merge job_wrap and life_wrap		09/19/2018 02:00 PM
19270	Task	Rejected	Normal	Integrate old documentation for OPOS into the new one for experiments.		09/19/2018 02:00 PM
19269	Task	Rejected	Normal	Step-by-step instruction for shifters using POMS for Submission, monitoring, recovering, debugging, bookeeping		09/19/2018 01:55 PM
19268	Task	Rejected	Normal	Retry n times w/o debugging because of transient issues (n decided by the exp)		09/19/2018 01:55 PM
19267	Task	Rejected	Normal	Insert lines of comments into the code to facilitate maintenance and operations		09/19/2018 01:55 PM
19266	Task	Rejected	Normal	https://cdcv.s.fnl.gov/redmine/issues/19265		09/19/2018 01:55 PM
19265	Task	Rejected	Normal	Refactor job and job histories tables for higher rate of jobs updates to be able to keepup		09/19/2018 01:55 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
19264	Task	Rejected	Normal	Update the launch template to add histo files		09/19/2018 01:55 PM
19263	Task	Closed	Normal	Webpage in POMS to build the workflow	Marc Mengel	09/19/2018 09:04 AM
19262	Task	New	Normal	Test the POMS script that pull info from FERRY/VOMS when FERRY is in production		03/06/2018 04:36 PM
19261	Task	Rejected	Normal	Add CI test function in POMS		09/19/2018 01:55 PM
19260	Task	Rejected	Normal	Get from landscape if services up/down		09/19/2018 01:55 PM
19259	Task	Rejected	Normal	Merge fife_launch and jobsub_submit		09/19/2018 01:55 PM
19258	Task	Rejected	Normal	Remove old documentation not needed anymore	Anna Mazzacane	09/19/2018 01:55 PM
19256	Task	Closed	Normal	Fix .ssh/config for the round-robin alias	Marc Mengel	05/29/2018 10:31 AM
19251	Task	Closed	Normal	Test --stage and [stage xx] launch config file stanzas with parameter overrides	Anna Mazzacane	10/10/2018 09:44 AM
19250	Task	Closed	Normal	Test improved lauch outputs, after the addition of the dump of the launch config file	Marc Mengel	10/10/2018 11:24 AM
19249	Task	Closed	Normal	Test the launch config file with the addition of histo files	Marc Mengel	10/10/2018 11:24 AM
19198	Task	Closed	Normal	Change "Submit" button in all Configure Work with "Save"	Marc Mengel	03/05/2018 07:48 PM
19187	Task	Closed	High	Tutorials for experiment's production teams.	Anna Mazzacane	09/19/2018 09:03 AM
19185	Task	Rejected	Normal	Cleanup of history records: scripts	Stephen White	10/02/2018 03:10 PM
19184	Task	Rejected	Normal	Cleanup of history records: Determine forms and plots.	Stephen White	10/08/2018 02:31 PM
19183	Task	Rejected	Normal	Cleanup of history records: Database summary tables	Stephen White	10/08/2018 02:29 PM
19088	Task	Closed	Normal	Add coordinators to each of the experiments according to the partial list in the description (Will be update as the info come)	Stephen White	03/14/2018 12:14 PM
19027	Task	Rejected	Normal	Cleanup of history records.	Stephen White	10/08/2018 02:32 PM
18988	Task	Closed	Normal	Download/upload whole campaign/workflow to/from file		03/14/2018 12:13 PM
18911	Task	Closed	Normal	Provide a launch config template to interface POMS to the experiments' configurations, job submission and executable.	Marc Mengel	03/14/2018 12:11 PM
18871	Task	Closed	Normal	Integration database	Stephen White	03/05/2018 10:49 PM
18870	Task	Closed	High	Put up an Integration VM and products	Yuyi Guo	03/22/2018 04:08 PM
18772	Task	Closed	High	Change "root" from role to flag	Stephen White	02/02/2018 08:54 PM
17301	Task	Closed	Normal	Test jobsub mechanism to update held jobs, for say more memory, and release them.	Marc Mengel	10/10/2018 11:21 AM
17201	Task	Closed	Normal	Remove protodune from the list of experiment	Marc Mengel	09/20/2017 02:04 PM
16932	Task	Closed	Normal	Upgrade support for ECL		09/20/2017 03:19 PM
16667	Task	Closed	Normal	Documentation: check the questions marks	Margherita Vittone Wiersma	12/03/2018 01:35 PM
16058	Task	Rejected	Normal	More Json conversion from strings to finish the list initially shown in task 15631.	Margherita Vittone Wiersma	09/19/2018 01:55 PM
15954	Task	Closed	Normal	Reverse (descending) order for the release notes.	Andres Alba hernandez	03/27/2017 12:13 PM
15631	Task	Closed	Normal	Review and change 'parameter definition' use from string to json.	Margherita Vittone Wiersma	04/07/2017 02:40 PM
15531	Task	Closed	Normal	Investigate which configuration to use for the virtual machine as working environment.	Anna Mazzacane	04/25/2017 10:39 AM
15530	Task	Closed	Normal	Write documentation for developers.	Anna Mazzacane	07/25/2017 03:47 PM

#	Tracker	Status	Priority	Subject	Assignee	Updated
15529	Task	Closed	Normal	Remove hardcoded path "/home/poms/private/logs/poms" from POMS code	Andres Alba hernandez	03/29/2017 04:29 PM
15524	Task	Closed	High	Remove passwd.ini file from working environment.	Vladimir Podstavkov	03/06/2017 11:24 AM
15308	Task	Closed	Normal	Changes to User Authorization to Support Username		04/25/2017 09:32 PM
15290	Task	Closed	Normal	Write documentation for users, how to use POMS.	Andres Alba hernandez	02/13/2017 10:24 AM
15285	Task	Rejected	Normal	POMS_client Campaign Layer method.	Andres Alba hernandez	01/30/2017 02:40 PM
15165	Task	Closed	Normal	Include git-flow documentation for new users	Andres Alba hernandez	03/03/2017 05:18 PM
15164	Task	Closed	Normal	Merge the documentation about create instance in POMS	Andres Alba hernandez	02/13/2017 10:25 AM
15163	Task	Closed	Normal	Organize the documentation for developers	Andres Alba hernandez	03/27/2017 12:13 PM
15160	Task	Closed	Normal	Write release notes	Andres Alba hernandez	03/03/2017 05:18 PM
15069	Task	Closed	Normal	Define procedures and documentation to construct postgresql test databases for developers.	Stephen White	02/27/2018 04:05 PM
14897	Task	Closed	Normal	Remove Delete column into the experiments page.	Margherita Vittone Wiersma	02/27/2017 01:26 PM
14863	Task	Closed	Normal	Please check the horizontal bar in poms webpage	Vladimir Podstavkov	09/19/2017 02:29 PM
14862	Task	Closed	High	Please create a pomsdev for fermicloud045	Vladimir Podstavkov	09/19/2017 10:17 AM
14841	Task	Rejected	Normal	Revise the custom plots Marc has created. Build them on a known plotting package. Upgrade them to display the end user data clearly. Verify their accuracy.	Stephen White	09/19/2018 01:55 PM
14840	Task	Closed	Normal	Review and overly large table based forms such as the jobs display form. Make them more readable and easier to view and use.	Margherita Vittone Wiersma	09/19/2017 10:16 AM
14839	Task	Closed	Normal	Learn the basics of Semanti-ui, SQLAlchemy and CherryPy.	Margherita Vittone Wiersma	04/17/2017 02:31 PM
14759	Task	Closed	High	Add release notes in the wiki page	Andres Alba hernandez	12/21/2016 04:00 PM
14710	Task	Closed	Normal	Use uWSGI to interface with the cherry.py web application framework.	Vladimir Podstavkov	04/25/2017 08:11 PM
14708	Task	Closed	Normal	Implement row limit + paging on POMS job_table page	Vladimir Podstavkov	04/25/2017 08:11 PM
14562	Task	Closed	Normal	Investigate POMS slowness	Vladimir Podstavkov	09/19/2017 10:14 AM
14279	Task	Closed	Normal	Generate POMS architecture diagram.	Stephen White	12/20/2016 11:32 AM
13699	Task	Closed	High	Ability to get reports about how effective/efficient the campaigns are	Marc Mengel	12/21/2016 04:00 PM
13171	Task	Closed	Normal	Create Test Suite	Michael Gheith	04/25/2017 08:14 PM
12900	Task	Closed	Normal	Add exit code for experiment links	Paola Buitrago	07/13/2016 11:07 AM
12899	Task	Closed	Normal	CalendarHelp page	Michael Gheith	07/13/2016 11:07 AM
12898	Task	Closed	Normal	Check help links		07/13/2016 11:07 AM
12894	Task	Closed	Normal	Make new scripts for NOvA use case		07/13/2016 11:07 AM
12893	Task	Closed	Normal	Test recovery, related jobs		07/13/2016 11:07 AM
12892	Task	Closed	Normal	Edit section for dependent campaigns		10/24/2016 03:58 PM
12891	Task	Closed	Normal	Edit section for recovery items in Compose Campaign Definition page	Stephen White	10/24/2016 03:58 PM
12890	Task	Closed	Normal	Clean up "Active" campaigns	Marc Mengel	10/24/2016 03:58 PM
12889	Task	Closed	Normal	Add logged-delivered files page		07/13/2016 11:07 AM

#	Tracker	Status	Priority	Subject	Assignee	Updated
12888	Task	Closed	Normal	Get rid of "Wrench" menu...	Paola Buitrago	07/13/2016 11:07 AM
12619	Task	Closed	High	Compare PUBS and POMS submission for MicroBooNE.	Vito Di Benedetto	09/19/2017 10:04 AM
12612	Task	Rejected	Normal	Revise Documents and Wiki pages in POMS redmine.	Anna Mazzacane	09/19/2018 01:56 PM
12611	Task	Closed	Normal	Present POMS to experiments and collect feedbacks.	Anna Mazzacane	10/24/2016 05:11 PM
8010	Task	Closed	Normal	Schedule requirements interviews	Marc Mengel	05/21/2015 02:17 PM