

## Production Operations Management Service (POMS)

	2021-3					2021-4					2021-5					2021-6					2021-7					2021-8								
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34								
Production Operations Management Service (POMS)	Production Operations Management Service (POMS)																																	
On-board IF experiments to use POMS.	Assigned																																	
On-board NOvA	Resolved																																	
On-board DUNE	Assigned																																	
On-board g-2	Assigned																																	
On-board mu2e	Assigned																																	
On-board uBooNE	Assigned																																	
On-board SBND	Assigned																																	
On-board future projects	New																																	
Services integration	New																																	
Jobsub integration	New																																	
Landscape integration	New																																	
CI integration	New																																	
Rucio integration	New																																	
HEP Cloud integration	New																																	
Test the POMS script that pull info (...)	New																																	
Provide data transfer stages to stage (...)	New																																	
Set up proxies for ifdh log messages, (...)	New																																	
NERSC job "squeue" agent like our current (...)	New																																	
Sbatch/scontrol wrappers spelled jobsub_{hold,rm,release}	New																																	
FERRY/VOMS integration	New																																	
Fife_utils integration	New																																	
General workflow configurations	New																																	
Launch Templates	New																																	
POMS DB upgrade	New																																	
Data Handling indipendence	New																																	
POMS code improvements	New																																	
NERSC integration	New																																	

Add a way to clean out (or hide?) failed (...)	Under Discussion
Include overall totals on tagged campaign (...)	New
Show / link to all campaign stages in tag (...)	New
View/Only Role	New
Campaign split type byrun should check if (...)	New
Campaign launcher should echo launch command	New
Import/export campaigns, launch templates, (...)	New
Add lock/unlock action to a campaign	New
Documentation, etc. from uboone tutorial	New
Manual recovery launch buttons	New
wrapup tasks: is doing individual queries (...)	New
campaign stage holder info should be in RED (...)	New
SAM Metadata fields include POMS campaign (...)	New
Gui editor needs pulldown for stage_type	New
List jobs launched as a result of this one (...)	New
kick to Completed on submission_details	Resolved
Production Operations Management Service (...)	v4_1_0 97%
Make sample campaigns read-only	New
Add confirm on various actions.	New
Production Operations Management Service (...)	v4_2_0 95%
Stop the use sessions in web server.	Resolved
Replace Dot with GUI used for workflow (...)	Resolved
Cleanup the POMS models code	Resolved
About job submissions summary.	Resolved
About Campaign Editor.	Resolved
Override-able parameters in the gui (...)	New
Change awaiting approval to be a campaign_type (...)	Resolved
replacable keywords for campaigns	Resolved
Add a campaign_keywords JSON field (...)	Resolved
find stage id while giving campaign (...)	Resolved
Need test suite for poms_client calls	New
GUI Editor allows adding null-string-named (...)	Assigned
add --project_name flag to extract-project-from-arguments (...)	New
Production Operations Management Service (...)	

In the Campaign Launch Schedule Webpage (...)	New
Documentation: Details	Work in progress
Documentation: POMS Client	New
Documentation for .ini files	New
Documentation: fife_utils	Work in progress
Update documentation by syntax for param (...)	New
Production Operations Management Service (...)	New
Perhaps maintain dataset of poms_current_submission_files_campaign_n	New
Need script to report status of non-job (...)	New
Make dropdown menus in campaign editor (...)	Under Discussion
Refactoring code for forms and move (...)	Under Discussion
Add a "description" field to JobTypes, (...)	New
Add flag (on JobTypes?) to support dependencies (...)	New
Held job cleaner?	New
submission_agent should alarm when it (...)	New
Failed submission handling	Under Discussion
Support workflows where dependencies (...)	New
Production Operations Management Service (...)	
completion_pct should be "Real" not (...)	New
Add "project" completion type -- wait (...)	New
Jobs held for expired credentials are (...)	Resolved
Allow "Kick to Located" on Failed, Removed, (...)	New
Script to monitor for cron launches (...)	New
mark_failed_submissions() should only (...)	New
Production Operations Management Service (...)	
Campaign scheduler does not accept legal (...)	New
Campaign editor navigation problem.	New
POMS keeps submitting past high run (...)	New
Active/inactive flakiness.	New
Changing split type doesn't reset split (...)	New
Split type byrun doesn't check success (...)	New
Error message in launch outputs misleading	New
Add a Campain info page.	Work in progress
Error when remove a failed submission	New

campaign stage editor failed while updating (...)	New
creating a new login/setup, got below (...)	New
HTTP status: 500	New
POMS client API upload_wf to create (...)	New
Launch button should grey out or show (...)	New
Let user specify whether killed submissions (...)	New
Keep record of workflow details in submission_params	New
Add a test: a workflow with all the (...)	New
Shouldn't mark recovery jobs Failed (...)	New
Some split types don't work for analysis (...)	New
Add file stats (output files, delivered (...)	New
Multiple consumed_files recoveries don't (...)	New
Per-site stats for campaigns/stages (...)	New
Check for Cancelled status	New
Unable to remove jobs from the POMS (...)	New
process status recovery type	New
Option / mechanism to clear crontab (...)	New
Snapshot based dataset splitters should (...)	New
Add LaunchFailed style checker to also (...)	New
make list of flags to extract project (...)	New
samweb_lite layer should not try looking (...)	Work in progress
Make campaign stage file report more (...)	Work in progress
Include a test_split_type with test (...)	Work in progress
"get_submissions_with_status" is doing (...)	Resolved
error creatiing a new login when making (...)	Resolved
Can launch a dependency without going (...)	Work in progress
Clone campaign shouldn't clone the last-split (...)	New
Option to enter a snapshot-id in the (...)	New