

ProtoDUNE Data Management

	2021-3					2021-4					2021-5					2021-6					2021-7					2021-8				
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34				
DUNE																														
ProtoDUNE																														
ProtoDUNE Data Management																														
Get cilogon basic certs accepted (...)																														
coldelec file type / file family.																														
Document how to mount EOS on an (...)																														
small file aggregation--discuss (...)																														
Identify and train operations group (...)																														
NP02 EOS and Castor locations																														
get authentication on np04-srv-001 (...)																														
Shifter documentation--how to diagnose (...)																														
FTS monitoring sometimes doesn't (...)																														
sam timeouts																														
BNL electronics data followup with (...)																														
Elisabetta re IN2P3 access																														
Contact tom J. need to audit who (...)																														
Make contacts with GGUS for dune																														
Work with Maxim Potekhin to figure (...)																														
/eos/experiment doesn't have right (...)																														
Get the stuff in np04tier0/daq/data (...)																														
mismatched directory path in castor (...)																														
Can we change the eos-eos copy (...)																														
sites identified in Sep 25 consortium (...)																														
Are voms, etc. supported on mac (...)																														
follow up with andrew mcNab on (...)																														
Move some 311_PMT data for Jason (...)																														
CERN EOS no support for Third party (...)																														
Get new file family for production																														