

## ProtoDUNE - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
19805	Milestone	Closed	Normal	Stuff that should be done at worst 2 weeks before start of run (Aug 10)	Steven Timm	09/06/2018 05:57 AM
19804	Milestone	Closed	Normal	Stuff that has to get done before the Protodune review May 10	Steven Timm	05/10/2018 09:30 PM
19167	Milestone	Closed	Normal	Ready to start Data Challenge 2	Steven Timm	05/10/2018 09:28 PM