

Recycler BPM - Responsibilities

#	Tracker	Status	Priority	Subject	Updated
Elliott McCrory (5)					
12273	Milestone	New	Normal	Deploy to remaining rbpm houses	04/22/2016 02:22 PM
12272	Task	New	Normal	Deploy MOOC 4.1 to a single rbpm house and verify	04/22/2016 02:22 PM
12271	Task	New	Normal	Deploy MOOC 4.1 to test stand and verify	04/22/2016 02:22 PM
12270	Task	Assigned	Normal	Build gbpm, rrbpm and rrtb code against MOOC 4.1.	04/22/2016 02:24 PM
12269	Milestone	New	Normal	Upgrade to MOOC v4.1	04/22/2016 02:23 PM
John Diamond (2)					
12915	Bug	Assigned	High	Missing first injection and other odd behavior with 6+6 slip stacking state	06/27/2016 02:23 PM
10429	Milestone	Accepted	Normal	New P1 Line BPMs	10/09/2015 01:06 PM