

## SBN Online

	2021-3				2021-4				2021-5				2021-6				2021-7				2021-8							
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34		
<b>SBN Online</b>	<b>SBN Online</b>																											
<b>SBN Online - Common DAQ Software Release (...)</b>	<b>Common DAQ Software Release A 0%</b>																											
<b>Ready for ICARUS Electronics Installation</b>	<b>New</b>																											
<b>sbndaq</b>																												
<b>Waveform does not update with the channel (...)</b>	<b>New</b>																											
<b>DAQ Software Prepared for ICARUS Cooldown (...)</b>	<b>New</b>																											
<b>Update ICARUS TPC FragmentGenerator (...)</b>	<b>New</b>																											
<b>Incorporate buffer status checking (...)</b>	<b>New</b>																											
<b>Verify ICARUS PMT readout configuration (...)</b>	<b>New</b>																											
<b>More fully interface ICARUS Trigger (...)</b>	<b>New</b>																											
<b>Move to using artdaq config DB (...)</b>	<b>New</b>																											
<b>Install Graphite and Grafana for (...)</b>	<b>Resolved</b>																											
<b>Have OM application started and (...)</b>	<b>Work in progress</b>																											
<b>Archive select variables (e.g. (...)</b>	<b>New</b>																											
<b>Create art module to run in event (...)</b>	<b>New</b>																											
<b>Get SBN-FD FTS instance and metadata (...)</b>	<b>Work in progress</b>																											
<b>Make data transfer from dCache (...)</b>	<b>New</b>																											
<b>Get DAQ running in control room (...)</b>	<b>Resolved</b>																											
<b>Documentation to support shifters (...)</b>	<b>New</b>																											
<b>Test status of components and catch/throw (...)</b>	<b>New</b>																											
<b>Track temperatures of CAEN v1730 cards</b>	<b>Work in progress</b>																											
<b>Triggers but no fragments</b>	<b>Resolved</b>																											
<b>Implement doxygen capabilities</b>	<b>New</b>																											
<b>Conflicting or repeated log levels</b>	<b>New</b>																											
<b>./ should be prepended to FHICL_FILE_PATH (...)</b>	<b>New</b>																											
<b>Allow sbndaq to run by just setting (...)</b>	<b>New</b>																											
<b>Save CRT configuration in human readable (...)</b>	<b>Assigned</b>																											
<b>Default PTB logging crashes DAQ</b>	<b>New</b>																											

<b>wibtools</b>	
<b>BNL WIBs sending data not properly formatted</b>	<b>New</b>
<b>Use new WIB-specific response ports</b>	<b>New</b>
<b>Get WIBTools.exe to work after setting (...)</b>	<b>New</b>