

Spack Planning

	2020-10				2020-11				2020-12					2021-1				2021-2				2021-3			
	41	42	43	44	45	46	47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12
cet-is																									
Spack Planning																									
Build a basic tool stack comprising (...)	Accepted																								
Configure the current environment to (...)	Accepted																								
Build an empty product that has only (...)	Accepted																								
Set up multiple products for use by (...)	Accepted																								
Build a small set of products, move (...)	Accepted																								
Use successfully a non-trivial product (...)	Accepted																								
Use successfully a non-trivial product (...)	Accepted																								
Produce a Spack-based distribution of (...)	Accepted																								
Demonstrate successful use of interactive (...)	Accepted																								
Produce a successful Spack build of (...)	Accepted																								
Produce a successful Spackdev build (...)	Accepted																								
Produce a successful Spackdev build (...)	Accepted																								
Produce usable relocatable UPS tarballs (...)	Accepted																								
Produce a full distribution built using (...)	Accepted																								
Select and use one of two available (...)	Accepted																								
Select and use one of two available (...)	Accepted																								
Produce a release distribution utilizing (...)	Accepted																								
Clean up an old release distribution (...)	Accepted																								
When building releases against multiple (...)	Accepted																								
Demonstrate the ability to install easily (...)	Accepted																								
Produce a set of automated tests of (...)	Accepted																								
Obtain Fermilab management buy-in on (...)	Accepted																								
Obtain agreement in principle from all (...)	Accepted																								
Obtain agreement on an end date from (...)	Accepted																								
Cease distribution of new software releases (...)	Accepted																								
spack install cetlib@develop issue	Resolved																								