

VME BPM - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated |
|-------|-----------|--------|----------|---|--------------|---------------------|
| 9295 | Milestone | Closed | Normal | Upgrade P1-line BPM system | John Diamond | 07/02/2015 04:08 PM |
| 9296 | Milestone | Closed | Normal | Build PMCECAN software for 5500 | John Diamond | 07/01/2015 03:27 PM |
| 9297 | Milestone | Closed | Normal | Build and install latest git for sybpm1 | John Diamond | 07/01/2015 03:27 PM |
| 9298 | Milestone | Closed | Normal | Create new ACNET devices for sybpm1 | John Diamond | 07/01/2015 03:26 PM |
| 9299 | Milestone | Closed | Normal | Commision P2-line frontends at F2 and F3 | John Diamond | 07/06/2015 11:10 AM |
| 9300 | Milestone | Closed | Normal | Submit network connection requests | John Diamond | 06/29/2015 04:10 PM |
| 9301 | Milestone | Closed | Normal | Configure processors | John Diamond | 07/01/2015 01:47 PM |
| 9302 | Milestone | Closed | Normal | Create ACNET devices | John Diamond | 07/01/2015 02:15 PM |
| 9321 | Milestone | Closed | Normal | Register ACNET nodes for F1 & F3 | John Diamond | 06/30/2015 12:55 PM |
| 9356 | Milestone | Closed | Normal | Use Roger's variants technique to manage startup scripts for individual targets | John Diamond | 07/02/2015 04:06 PM |
| 9746 | Milestone | Closed | Normal | Comission F4 and SSB nodes | John Diamond | 08/28/2015 09:43 AM |
| 9788 | Milestone | Closed | Normal | Support for RF spill monitors | John Diamond | 08/28/2015 11:42 AM |
| 10100 | Milestone | Closed | Normal | Refactor ACNET subsystem | | 11/08/2015 08:49 AM |
| 11833 | Milestone | Closed | Normal | Release 201602A | John Diamond | 02/27/2016 09:01 PM |
| 13191 | Milestone | Closed | Normal | Release 201607A | | 07/13/2016 07:51 PM |