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	Project Description

	SAM – Sequential data Access via Meta-data – FY2014 updates to the tool



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	On Track

	[image: ]
	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues impacting performance and no urgent fixes needed

Top Issues: (include comments for non-green dashboard items)
1. SAM File Transfer Service - v3.10 completed.

Weekly Progress Report from This Week
1. Released FileTransferService v3_10 (RAI)
2. Successfully tested offsite gridftp transfers into dCache tape write pools for Nova and Darkside (RAI, KH)
3. Ran script renaming (hopefully) unused tables in samdev database (SPW)

 
Planned Activities for Next Week
1. Implement sam_station v9_1_1 - better load distribution for dCache data transfers (RAI)
2. Work on planning schedule for PostgreSQL conversion (SPW, RAI)
3. Write user documentation for running batch jobs using SAM (MD, AK)
Other Issues, Risks, or Concerns:
1. Working on a detailed project plan (including PostgreSQL conversion and other stakeholder needs).  Once completed and approved, that will become the baseline for continued SAM project work. (SEJ, RAI)
2. Setting up a monthly SAM stakeholder meeting to begin in January (SEJ)


	SAM Milestones/Releases
	
	Red indicates status change
	

	SAM Web Services - 1.6.2
	
	10/8/2013
	100%

	SAM Web Client - v1_4
	
	10/28/2013  10/18/2013
	100%

	SAM Web Services - 1.6.3
	
	10/24/2013
	100%

	SAM File Transfer Service - v3.9
	11/4/2013
	100%

	SAM Web Client - v1_4_1
	
	11/4/2013
	100%

	Sam Web services - 1.6.4
	
	11/6/2013
	100%

	SAM File Transfer Service - v3.9.1
	11/11/2013    11/14/2013
	100%

	SAM Web Client - v1_5
	
	11/20/2013
	100%

	SAM C++ servers - sam_station v9.1.0
	11/25/2013    11/27/2013
	100%

	SAM File Transfer Service - v3.10
	12/13/2013
	100%   Completed

	Complete
	Feature
	5031
	Make all internal web page references relative links
	5031   Feature   Make all internal web page references relative links

	Complete
	Feature
	5063
	Don't set file to completed until it is confirmed that it is on tape
	5063   Feature   Don't set file to completed until it is confirmed that it is on tape

	Complete
	Feature
	5064
	Add plots for completed/pending/failed to status page
	5064   Feature   Add plots for completed/pending/failed to status page

	Sam Web services - 1.7.0
	
	1/6/2014
	20%

	Ready
	Bug
	4860
	Recovery definitions refer to processes which saw no files
	4860   Bug   Recovery definitions refer to processes which saw no files

	
	Bug
	4911
	Server dies due to logging race condition
	4911   Bug   Server dies due to logging race condition

	Ready
	Bug
	4943
	Project fails when node name contains upper case characters
	4943   Bug   Project fails when node name contains upper case characters

	
	Bug
	5081
	add-location can fail with an internal error if there is no matching mount point, but a mount point exists which is a prefix of the one the user is requesting.
	5081   Bug   add-location can fail with an internal error if there is no matching mount point, but a mount point exists which is a prefix of the one the user is requesting.

	
	Feature
	4681
	Implement a plugin systems for experiment specific functionality
	4681   Feature   Implement a plugin systems for experiment specific functionality

	
	Feature
	4683
	Restrict dataset definition names for normal Minerva users
	4683   Feature   Restrict dataset definition names for normal Minerva users

	
	Feature
	4843
	Disable cherrypy autoreload behavior by default
	4843   Feature   Disable cherrypy autoreload behavior by default

	
	Feature
	4868
	Update run info in metadata
	4868   Feature   Update run info in metadata

	
	Feature
	4912
	Update python version
	4912   Feature   Update python version

	New
	Feature
	5091
	Add interface to update tape label information for an existing file
	5091   Feature   Add interface to update tape label information for an existing file

	SAM File Transfer Service - v3_11
	1/20/2014
	0%

	New
	Feature
	5089
	Update tape label direct from enstore
	5089   Feature   Update tape label direct from enstore

	New
	Feature
	5090
	Provide http interfaces for a remote FTS to check enstore information
	5090   Feature   Provide http interfaces for a remote FTS to check enstore information

	Evaluate PostgresSQL database
	1/27/2014
	0%

	
	Feature
	4801
	Setup test PostgresSQL schema
	4801   Feature   Setup test PostgresSQL schema

	SAM C++ servers - sam_station v9.2.0
	2/28/2014
	0%

	
	Feature
	3355
	Implement project HTTP server interface in SAM Station
	3355   Feature   Implement project HTTP server interface in SAM Station

	
	Feature
	4331
	HTTP client support
	4331   Feature   HTTP client support

	SAM C++ servers - sam_station v9.2.1
	5/1/2014
	0%

	
	Feature
	3397
	Get the number of immediately available files for a project
	3397   Feature   Get the number of immediately available files for a project

	
	Feature
	3398
	Transferred state for delivered files
	3398   Feature   Transferred state for delivered files

	SAM Web services - 2.0
	
	6/1/2014
	0%

	
	Feature
	3608
	Add station functionality
	3608   Feature   Add station functionality

	
	Feature
	4198
	Service location registry
	4198   Feature   Service location registry

	SAM C++ servers - sam_stager v10.0.0
	8/1/2014
	0%

	
	Feature
	3607
	Remove CORBA functionality from stager
	3607   Feature   Remove CORBA functionality from stager

	SAM C++ servers - sam_station v10.0.0
	8/1/2014
	0%

	
	Feature
	3356
	Remove CORBA functionality from station
	3356   Feature   Remove CORBA functionality from station
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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