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	Project Description

	SAM – Sequential data Access via Meta-data – FY2014 updates to the tool



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.

	[image: ]
	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues impacting performance and no urgent fixes needed

Top Issues: (include comments for non-green dashboard items)
1. Working towards January 6th release.  
2. No update next week due to team vacations

Weekly Progress Report from This Week
1. Released FileTransferService v3_10_1 (bug fixes) and sam_station v9_1_1 (added dCache door randomization) (RAI)
2. Continued with cleanup of DB schema objects. (SPW) 

Planned Activities for Next Two Weeks
1. Work on sam-web 1.7 release. (RAI)
Other Issues, Risks, or Concerns:
1. Working on a detailed project plan (including PostgreSQL conversion and other stakeholder needs).  Once completed and approved, that will become the baseline for continued SAM project work. (SEJ, RAI)
2. Setting up a monthly stakeholder meeting to begin in January (SEJ)
3. Working on organizational support model (SEJ)
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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Task Name

Actual Finish

% Complete

Resource Names

Experiment

Supported

Notes

1

SAM Web Services - 1.6.2

Tue 10/8/13

100%

Robert Illingworth

5

SAM Web Client - v1_

Fri 10/18/13

100%

Robert Illingworth

12

SAM Web Services - 1.6.3

Mon 10/28/13

100%

Robert Illingworth

17

SAM File Transfer Service - v3.9

Mon 11/4/13

100%

Robert Illingworth

25

SAM Web Client - v1_4_

Mon 11/4/13

100%

Robert Illingworth

28

Sam Web services - 1.6.4

Mon 11/11/13

100%

Robert Illingworth

30

SAM File Transfer Service - v3.9.1

Thu 11/14/13

100%

Robert Illingworth

33

SAM Web Client - v1_

Thu 11/21/13

100%

Robert Illingworth

37

SAM C++ servers - sam_station v9.1.0

Thu 11/28/13

100%

Robert Illingworth

43

SAM File Transfer Service - v3.10

Fri 12/13/13

100%

Robert Illingworth

47

SAM C++ servers - sam_station v9.1.1

Wed 12/18/13

100%

Robert Illingworth

48

 5099   Feature   Add ability to randomly select dCache doors (r equivalent servers for other systems) when handling file URLs to client

Wed 12/18/13

100%

Robert Illingworth

49

SAM File Transfer Service - v3.10.1

Wed 12/18/13

100%

Robert Illingworth

50

5101   Bug   FTS an hang with repeated "FSS is already transferring…" meesages in log.

Wed 12/18/13

100%

Robert Illingworth

51

5102   Bub   Completed count doesn’t correctly preserve count for old files

Wed 12/18/13

100%

Robert Illingworth

52

5103   Bug   Zero division error in transfer rate stats

Wed 12/18/13

100%

Robert Illingworth

53

Sam Web services - 1.7.0

NA

20%

Robert Illingworth

54

4860   Bug   Recovery definitions refer to processes which saw no file

Mon 1/6/14

100%

Robert Illingworth

55

4911   Bug   Server dies due to logging race condition

NA

0%

Robert Illingworth

56

4943   Bug   Project fails when node name contains upper case characters

Mon 1/6/14

100%

Robert Illingworth

57

5081   Bug   add-location can fail with an internal error if there is no matching mount point, but a mount point exists which is a prefix of the one the user is requesting.

NA

0%

Robert Illingworth

58

4681   Feature   Implement a plugin systems for experiment specific functionalit

NA

0%

Robert Illingworth

59

4683   Feature   Restrict dataset definition names for normal Minerva user

NA

0%

Robert Illingworth

60

4843   Feature   Disable cherrypy autoreload behavior by default

NA

0%

Robert Illingworth

61

4868   Feature   Update run info in metadata

NA

0%

Robert Illingworth

62

4912   Feature   Update python version

NA

0%

Robert Illingworth

63

5091   Feature   Add interface to update tape \label information for an existing file

NA

0%

Robert Illingworth

64

SAM File Transfer Service - v3.11

NA

0%

Robert Illingworth

65

5089   Feature   Update tape label direct from enstore

NA

0%

Robert Illingworth

66

5090   Feature   Provide http interfaces for a remote FTS to check enstore information

NA

0%

Robert Illingworth

67

Evaluate PostgresSQL database

NA

0%

Steve White

68

4801   Feature   Setup test PostgresSQL schema

NA

0%

Steve White

69

Migrate SAM Stakeholders to PostgresSQL Database

NA

0%

Steve White

70

TBD   Feature   Migrate stakeholders to PostGresSQL

NA

0%

Steve White

71

Define tasks

NA

0%

Steve White

72

SAM C++ servers - sam_station v9.2.0

NA

0%

Robert Illingworth

73

3355   Feature   Implement project HTTP server interface in SAM Statio

NA

0%

Robert Illingworth

74

4331   Feature   HTTP client support

NA

0%

Robert Illingworth

75

Migrate SAM into Service Now

NA

0%

Robert Illingworth

76

Define Service Level Agreements

NA

0%

Robert Illingworth

77

More?

NA

0%

Robert Illingworth

78

SAM C++ servers - sam_station v9.2.1

NA

0%

Robert Illingworth

79

3397   Feature   Get the number of immediately available files for a project

NA

0%

Robert Illingworth

80

3398   Feature   Transferred state for delivered files

NA

0%

Robert Illingworth

81

SAM Web services - 2.0

NA

0%

Robert Illingworth

82

3608   Feature   Add station functionality

NA

0%

Robert Illingworth

83

4198   Feature   Service location registry

NA

0%

Robert Illingworth

84

SAM C++ servers - sam_stager v10.0.0

NA

0%

Robert Illingworth

85

3607   Feature   Remove CORBA functionality from stage

NA

0%

Robert Illingworth

86

SAM C++ servers - sam_station v10.0.

NA

0%

Robert Illingworth

87

3356   Feature   Remove CORBA functionality from station

NA

0%

Robert Illingworth
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