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Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues impacting performance and no urgent fixes needed

Top Issues: (include comments for non-green dashboard items)
1. Completed work to support today’s release,

Weekly Progress Report from This Week

1. Implemented prestage script for SAM datasets (RAI)
2. Started planning work to make SAM station use web service (RAI)
3. Planned PostgrSQL conversion work (SPW & RAI)
4. Converted sam-web test suite to use samdev database for project tests (SPW)
5. Started testing FTS using dCache NFS scratch area as input location (MD)
6. New hire started, being oriented (RAI) 

Planned Activities for Next Week
1. Release new sam-web-client with prestaging. (RAI)
2. Work on sam-web release 1.7.1 (RAI)
3. Plan production deployment of DB table cleanup (SPW)
4. Continue testing FTS with dCache (MD)
5. Start work on improving dataset definition web editor (MJG)

Other Issues, Risks, or Concerns:
1. Delayed FTS v3_11 until next month. The planned features for this release turn out to be less useful than originally believed , the approach needs to be rethought about. (RAI)
2. Drafted requirements and a work project plan for the PostgreSQL conversion. Under review.  (SEJ, RAI, SPW)
3. Setting up a monthly stakeholder meeting to begin this month (RAI/SEJ)
4. Working on organizational support model (SEJ)
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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SAM Milestones/Releases

SAM Web Services - 1.6.2 10/8/2013 100%

SAM Web Client - v1_4 10/28/2013  10/18/2013 100%

SAM Web Services - 1.6.3 10/24/2013 100%

SAM File Transfer Service - v3.9 11/4/2013 100%

SAM Web Client - v1_4_1 11/4/2013 100%

Sam Web services - 1.6.4 11/6/2013 100%

SAM File Transfer Service - v3.9.1 11/11/2013    11/14/2013 100%

Bug 4934Filesl forwarded from remot to local FTS are getting stuck in limbo

Feature 4935Improve the graphs

SAM Web Client - v1_5 11/20/2013 100%

Bug 4984start-project command doesn't work

Bug 4986CLI release-file command accepts a --status option, but ignores it

Feature 4985Add stop-process command

SAM C++ servers - sam_station v9.1.0 11/27/2013 100%

SAM File Transfer Service - v3.10 12/13/2013 100%

SAM C++ servers - sam_station v9_1_1 12/18/2013 100%

SAM File Transfer Service - v3.10.1 12/18/2013 100%

Sam Web services - 1.7.0 11/29/2013 1/6/2014 100%

SAM File Transfer Service - v3_10_2 1/8/2014 100%

SAM Web Client - v1_6 1/21/2014 80%

Feature 5202Add simple run project command

Feature 5203Add command to prestage a dataset

SAM C++ servers - sam_station v9.2.0 2/28/2014 0%

Feature 3355Implement project HTTP server interface in SAM Station

Feature 4331HTTP client support

Evaluate PostgresSQL database 1/27/2014 0%

Feature 4801Setup test PostgresSQL schema

SAM File Transfer Service - v3_11 1/20/2014  2/17/14 0%

Feature 5089Update tape label direct from enstore

Feature 5090Provide http interfaces for a remote FTS to check enstore information

SAM C++ servers - sam_station v9.2.0 2/28/2014 0%

Feature 3355Implement project HTTP server interface in SAM station

Feature 4331HTTP client support

SAM C++ servers - sam_station v9.2.1 5/1/2014 0%

Feature 3397Get the number of immediately available files for a project

Feature 3398Transferred state for delivered files

SAM Web services - 2.0 6/1/2014 0%

Feature 3608Add station functionality

Feature 4198Service location registry

SAM C++ servers - sam_stager v10.0.0 8/1/2014 0%

Feature 3607Remove CORBA functionality from stager

SAM C++ servers - sam_station v10.0.0 8/1/2014 0%

Feature 3356Remove CORBA functionality from station

Sam Web services - 1.7.1 New- TBD 0%

Bug 5186Race condition when creating snapshots

Feature 4683Restrict dataset definition names for normal Minerva users

Feature 5141Rename datasets

Feature 5142Add relative times to SAM definitions


