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	On Track

	[image: ]
	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Weekly Progress Report from This Week

1. Planned releases v1_05_07 and v1_05_08.

Planned Activities for Next Week

1. Release v1_05_07 point release for DarkSide.
2. Work on v1_05_08 point release for DarkSide.
3. Plan future release schedule.
Other Issues, Risks, or Concerns:  
[bookmark: _GoBack]Responding to feature requests and bug reports from DarkSide-50, working with Lariat to provide documentation and examples to help them feel comfortable when using artdaq.  Also working with LBNE and Mu2e to help them start to use artdaq.  In all cases, as the needs become clear and changes are needed in artdaq,  they will be filed as Issues and schedule them into releases. 
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

Feature 5319Implement a workaround for eliminating extra MPI buffering in the system

artdaq v1_05_05 1/24/2014 100%

Feature5321Add the ability for Run Control to add or remove processes from the system

artdaq v1_05_06 1/29/2014 100%

Feature 5322pmt.rb only responds to XMLRPC commands from the local host

artdaq v1_05_07 2/11/2014 0%

Feature5324Run 7133 Had a 26 GB file at the end of the run

artdaq v1_05_08 2/18/2014 0%

Feature 5357Complete the implementation of graceful handlng of backpressure


