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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Weekly Progress Report

1. artdaq v1_05_09 was released last week with changes for two issues that were requested by DarkSide.  (Please see https://cdcvs.fnal.gov/redmine/projects/artdaq/wiki/Release_Notes_10509 for details.)  One of the issues was previopusly reported, the other one came in last week, and was an easy fix, so it was included
2. The backpressure issue (#5357) was moved back to v1_05_10.  It may need to be moved again - the latest high priority issue from DarkSide has to do with long delays closing one raw data file on disk and opening a new one.  We'll be investigating that, and whatever we find may drive the next artdaq release.


Planned Activities for Next Week
1. Working with Lariat folks to read their existing raw data files into artdaq so that they can start developing online monitoring modules.  Also, working with them to get the readout of their hardware going in artdaq.
2. Working with LBNE folks to provide guidance and examples on how they will implement their data model and simulated data generation in artdaq
3. Working on Feature 5357 - Complete the implementation of graceful handling of backpressure as time permits.
Other Issues, Risks, or Concerns:  
Responding to feature requests and bug reports from DarkSide-50, working with Lariat to provide documentation and examples to help them feel comfortable when using artdaq.  Also working with LBNE and Mu2e to help them start to use artdaq.  In all cases, as the needs become clear and changes are needed in artdaq,  they will be filed as Issues and schedule them into releases. 
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

artdaq v1_05_09 3/14/2014 100%

Feature5506Add run start and stop times to the Run data project

Feature5648{DS-50] Report only Data events from the Aggregator

artdaq v1_05_10 3/28/2014 0%

Point release for changes needed by Experiments

Feature5357Complete the implementation of graceful handlng of backpressure


