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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthy Progress Report

1. Release v1_05_10 4/11/14 Point release for changes needed by experiments.	
2. Release v1_06_00 4/17/14. This release of artdaq is specifically targeted for the NOvA data-driven trigger which needed an updated version of art, but probably didn't have strong opinions on which version of artdaq. As such, this version uses the same versions of artdaq source files as v1_05_10, but is compiled against the newer art v1_09_02
3. Released v1_07_00 on 4/22/14.  The biggest change was the improvement in the handling of backpressure (now, no events or fragments are dropped). The jump to version v1_07_00 was needed so that we could provide a fixed version of the artdaq code with a newer version of art for the NOvA DDT (that version was released as artdaq v1_06_00).
4. Released v1_07_01 last week with a couple of minor changes needed with the experiment-specific customizations of artdaq.

Planned Activities for Next Month 
1. Working on release v1_08_00 for late May.  Adding Trace utility in artdaq along with the upgrade to use art v1_09_02 along with some other bug and feature requests.
2. Requests are now grouped in these categories as they come in:
a. Additional Functionality (14 submitted)
b. Needed Enhancements(15 submitted)
c. Known Issues (8 submitted)
[bookmark: _GoBack]Work estimates are then listed with each item.  As they get assigned to releases they are grouped accordingly in the appropriate release. These items are listed in Redmine
Other Issues, Risks, or Concerns:  
1. Continuing to work with DarkSide-50, Lariat,  LBNE and Mu2e to help them start to use artdaq.  
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

artdaq v1_05_10 3/28/2014 4/11/14 100%

Feature5729Improve the handling of fragment ID(s) in CommandableFragmentGenerator and 

children

artdaq v1_06_00 4/25/2014 100%

Bug5878release for art v1_09_02

artdaq v1_07_00 4/25/2014 100%

Bug3972RHandles::nextSource_ runs into problems when src_count_ is two

Bug5833Fix "data rate" typo

Feature5357Complete the implementation of graceful handling of backpressure

Feature5747Add support to artdaq::Fragment for specifying sizes in byte

Support 5866

[DS-50] Add the ability to preload a fake_fsync library in pmt.rb

artdaq v1_07_01 4/25/2014 100%

Bug 6060 Report build time in UTC not localtime

Feature 6109 Update the byte-based artdaq Fragment factory methods to return unique_ptrs to 

Fragments

artdaq v1_08_00 5/30/2014 0%

Bug3815GenericFragmentSimulator only produces fragments with IDs equal to one

Feature4655Possible performance enhancement to Fragment


