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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason: NA 


Top Issues: (include comments for non-green dashboard items)


Monthly Progress Report from This Past Month
1. Release v1_09_03 issued 5/6/14.
2. Prepared most of Release v1_10_00 for SAM and related feature requests and fixes for issue.


Planned Activities for Next Month
1. Complete work and Release v1_10_00 for SAM and related feature requests and fixes this week.
2. Work on release v1_10_01 (begin work on parameter set bloat)
3. Work on release v1_10_02 (begin work on service updates)
4. Work on release v1_11_00 (begin work on merge file features)

Other Issues, Risks, or Concerns:  
1. 51 unassigned items, 1113.5 hours effort required to accomplish this pool of work
2. Issues submitted/bugs/requests are reviewed weekly at the Triage Meeting on Mondays.  If feedback is required he team passes it back to the requestor for clarification.  If the item is a straight technical issue that is easily understood or the if the issue is a straightforward request the work is assessed and estimated and priorities are then set by urgency or via the art Stakeholder at the weekly Thursday meeting.  At a recent Triage meeting, an issue was raised that did not require clarification but did require assessment as to whether it was something worth the effort to even estimate as it may or may not entail work that a group of experiments would agree to.  It was discussed that these would be brought back to the Stakeholders meeting where impacted parties would serve to help with the decision if the item merited continued work.  Also, a new issue category is needed for Status in Redmine for this sort of evaluation (see graphic).  If there is no objection, a request will be submitted for that to be added.
[image: ]
3. [bookmark: _GoBack]At a recent meeting with microBooNe, their post doc noted that he had performance issues in February (predominantly ROOT I/O related) using art and supposedly developed his own framework to use instead of reporting the issue to the art team.  The problems the post doc had look to be solvable fairly easily had they been brought up when they occurred, but the question remains why the issue was not brought up until months later.  Also, we try to maintain a good set of tools that can be widely be used by a variety of Fermilab and external experiments.  Using the short term development work by a relatively beginner post doc that may or may not really work may not be in an experiments best interests and places our efforts in a bad light. 
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art Milestones/Releases

Release  Estimated Effort Actual 

Effort

Date Percent 

Complete

art v1_08_09 97.25 hours 69.75 hours10/16/2013 100%

art v1_08_10 14.00 hours 27.25 hours11/27/2013 100%

art v1_09_03 56 hours 51.5 hours 5/6/2014 100%

Bug 5773 config_dumper can not read files in dCache via xrootd

fhicl-cpp - Bug  6052  FHiCL type traits is_int, is_uint and is_numeric misbehave under Mac OS X.

messagefacility 1.11.05 (new version).

fhicl-cpp 2.19.01 (new version).

cetlib 1.04.04 (new version).

cpp0x 1.04.04 (new version).

art - Bug  5773  config_dumper can not read files in dCache via xrootd

art - Feature  1460  Dump configuration by process name from data file.

art - Feature  3639  Recovering Parameter Sets used to Configure Services

art - Feature  5690  FCL file parameters not properly tracked

art - Feature  5849  Investigate memory behaviour of toy attenuation calibration jobs

fhicl-cpp - Bug  6052  FHiCL type traits is_int, is_uint and is_numeric misbehave under Mac OS X.

Feature  1460 Dump configuration by process name from data file.

Feature  3639 Recovering Parameter Sets used to Configure Services

Feature  5690 FCL file parameters not properly tracked

Feature  5849 vestigate memory behaviour of toy attenuation calibration jobs

art v1_10_00 119 hours 91.5 hours 6/6/2014 87%

art - Bug  4730  Configuration post-processing system sometimes checks command line options 

for prerequisites when it should be checking configuration.

art - Bug  6346  registerSecondaryFileNameProvider and fileNames parameter

art - Bug  6353  While mixing, the registered secondary filename provider is called for the first 

time before respondToOpenInputFiles

art - Feature  3743  FileCatalogMetadata service doesn't set file format.

art - Feature  3744  Missing sam metadata

art - Feature  3745  Art should not require metadata that sam considers to be optional or non-

existent.

art - Feature  3746  Art should support generating per-file user-specified sam metadata.

art - Feature  3774  Improved ability to generate output file names.

art - Feature  3945  ActivityRegistry should have callbacks for when output files are opened and 

closed.

art - Feature  3962  FileCatalogMetadata service improvements.

art - Feature  4679  Relax FileCatalogOptionsHandler constraint on when SAM metadata are 

required.

art v1_10_01 TBD hours Parameter Set Bloat Fix 0%

Bug  5805  Attacking parameter set bloat

Bug 6228 Relax FileCatalogOptionsHandler constraint on when SAM metadata are 

required.
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art v1_10_02 138 hours TBD 0%

  Bug  2473  No error when services present in two places in .fcl

Bug  2979  strange Timing_service printout

Bug  4318  Floating point exception service likely to be only partially working

Bug  4946 art memory use: multiple subruns

Bug  5664  The summary of @SimpleMemoryCheck@ looks garbaged if there are few 

items

Bug  5831  SimpleMemoryCheck affected by overflow errors

Bug  6234  Size of SQLite database in file reported as 1.4GiB by ROOT regardless of size.

Bug  6344  Filter out output of some art services

Feature  939  Print cumulative timing information for each module at end of job when Timing 

service is used

Feature  3448 Using TFileService within respondToOpenInputFile() puts histograms in the 

wrong folder

Feature  3598  Obtaining more information from Timing service

Feature  3776  Script to generate service skeleton

Feature  5665  SimpleMemoryCheck peak memory from the O.S.

Feature  5796  Prototype of a tool to print on-disk size of art Data Products

Message Facility Feature 5966 Add a move constructor to the loggers

Feature  6097 Propose that art take over this helper function

Necessary Maintenance  1014 Some parameter sets in the ServicesManager do not have service_type defined

art v1_11_00 120 hours Merge Data Features 0%

Feature  6071 Merging Input Files

art v1_12_00 TBD hours Release with FHiCL viewer / editor. 0%

art v2_00_00 712 hours 0%

Feature  1918  Thinking ahead to event mixing and art:: 0%

Feature  3067  access to ParameterSet of a producer module 

Feature  4433  Actually implement Ptr for Run & SubRun 

Milestone  896  Design and specify maxEvents for output streams 

Milestone  3708  Implement condition-based output file rollover 

MT.00.00 Future Multi-Threaded System; first release 0%

art v1_unscheduled  1113.5 hours 10 hours 51 issues 4%


