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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason: NA 


Top Issues: (include comments for non-green dashboard items)


Monthly Progress Report from This Past Month
1. Complete work and Release v1_10_00 for SAM and related feature requests and fixes this week.
2. Working on release Sol (formerly v1_10_01) (begin work on parameter set bloat).
3. If time permits, work on release Sirius A (formerly v1_10_02) (begin work on service updates)
4. If time permits, work on release Canopus v1_11_00 (begin work on merge file features)

Planned Activities for Next Month
1. Continue working on release Sol (formerly v1_10_01) (begin work on parameter set bloat)
2. Work on release Sirius A (formerly v1_10_02) (begin work on service updates)
3. Work on release Canopus v1_11_00 (begin work on merge file features)

Other Issues, Risks, or Concerns:  
1. 51 unassigned items, 1114.5 hours effort required to accomplish this pool of work
.
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art Milestones/Releases

Release  Estimated Effort Actual 

Effort

Date Percent 

Complete

art v1_08_09 97.25 hours 69.75 hours10/16/2013 100%

art v1_08_10 14.00 hours 27.25 hours11/27/2013 100%

art v1_09_03 56 hours 51.5 hours 5/6/2014 100%

art v1_10_00 130.00 116.75 6/4/14 6/10/2014 with added red text items 100%

art - Bug  4730  Configuration post-processing system sometimes checks command line options 

for prerequisites when it should be checking configuration.

art - Bug  6346  registerSecondaryFileNameProvider and fileNames parameter

art - Bug  6353  While mixing, the registered secondary filename provider is called for the first 

time before respondToOpenInputFiles

art - Bug  Assns::size_type inaccessible.

art - Feature  3743  FileCatalogMetadata service doesn't set file format.

art - Feature  3744  Missing sam metadata

art - Feature  3745  Art should not require metadata that sam considers to be optional or non-

existent.

art - Feature  3746  Art should support generating per-file user-specified sam metadata.

art - Feature  3774  Improved ability to generate output file names.

art - Feature  3945  ActivityRegistry should have callbacks for when output files are opened and 

closed.

art - Feature  3962  FileCatalogMetadata service improvements.

art - Feature  4679  Relax FileCatalogOptionsHandler constraint on when SAM metadata are required.

art - Feature  6396 Additional goodies for artmod. 

art - Feature  6418 Ability to obtain Ptr into collections not yet in event from input source.

art - Feature  NA Plugin Management

art v1_10_00a 6/11/2014

art Bug fixes 

related to 

release

1. The human-readable output of sam_metadata_dumper uses the old-style 

metadata keys, fileType, dataTier and streamName; the JSON output features 

file_type, data_tier and data_stream, per their SAM equivalents. applicationFamily 

and applicationVersion remain camel-case because they have no direct SAM 

equivalents: they must be combined with the application name as part of a tuple. 

See the sam-web wiki metadata article for more details.

2. file_type (or fileType) is correctly output as, "unknown" if not specified by 

command-line or FHiCL. If file_type is added by user code, then the duplicate key 

will appear later in the output list and therefore, by convention, be considered to 

override,

3. art::SourceHelper::make_ptr -> art::SourceHelper::makePtr for consistency of 

interface.



Sol ( formerly art v1_10_01) 6 hours Parameter Set Bloat Fix 6/30/14 0%

Bug  5805  Attacking parameter set bloat

Bug 6228 Relax FileCatalogOptionsHandler constraint on when SAM metadata are required.

Bug 6527 Calling remove CachedProduct() on a new Handle segfaults
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Sirius A (formerly art v1_10_02) 140 hours Servie and other Issues 8/1/14 6%

  Bug  2473  No error when services present in two places in .fcl

Bug  2979  strange Timing_service printout

Bug  4318  Floating point exception service likely to be only partially working

Bug  4946 art memory use: multiple subruns

Bug  5664  The summary of @SimpleMemoryCheck@ looks garbaged if there are few items

Bug  5831  SimpleMemoryCheck affected by overflow errors

Bug  6234  Size of SQLite database in file reported as 1.4GiB by ROOT regardless of size.

Bug  6344  Filter out output of some art services

Feature  939  Print cumulative timing information for each module at end of job when Timing 

service is used

Feature  3448 Using TFileService within respondToOpenInputFile() puts histograms in the wrong 

folder

Feature  3598  Obtaining more information from Timing service

Feature  3776  Script to generate service skeleton

Feature  5665  SimpleMemoryCheck peak memory from the O.S.

Feature  5796  Prototype of a tool to print on-disk size of art Data Products

Feature  6097 Propose that art take over this helper function

Feature  6402 Add verbosity on fast cloning status in RootOutput module

Necessary Maintenance  1014 some parameter sets in the ServicesManager do not have service_type defined

Canopus (formerly art v1_11_00) 120 hours Merge Data Features 9/1/14 0%

Feature  6071 Merging Input Files

Alpha Centauri (formerly art v1_12_00) Release with FHiCL viewer / editor. 0%

Arcturus (formerly art v2_00_00) 712 hours 0%

Feature  1918  Thinking ahead to event mixing and art:: 0%

Feature  3067  access to ParameterSet of a producer module 

Feature  4433  Actually implement Ptr for Run & SubRun 

Milestone  896  Design and specify maxEvents for output streams 

Milestone  3708  Implement condition-based output file rollover 

MT.00.00 Future Multi-Threaded System; first release 0%

art v1_unscheduled  1114.5 hours 10 hours 51 issues 4%


