
F S S
31 Jan 16

M T W T F S S
7 Feb 16

M T W T F S S
14 Feb 16

M T W T F S S
21 Feb 16

M T W T F S S
28 Feb 16

M T W T F S S
6 Mar 16

M T W T F S S
13 Mar 16

M T W T F S S
20 Mar 16

M T W T F S S
27 Mar 16

M T W T F S S
3 Apr 16

M T W T F S S
10 Apr 16

M T W T F S S
17 Apr 16

M T W T F S S
24 Apr 16

1 SAM Web app 25 days? 2/1/16 8:00 AM 3/4/16 5:00 PM

2 Authentication 15 days 2/1/16 8:00 AM 2/19/16 5:00 PM

3 Allow read-only authentic... 15 days 2/1/16 8:00 AM 2/19/16 5:00 PM Robert Illingworth

4 Remove HEP specific feat... 10 days? 2/22/16 8:00 AM 3/4/16 5:00 PM

5  Disable metadata keys 5 days? 2/22/16 8:00 AM 2/26/16 5:00 PM Robert Illingworth

6  Remove query terms 5 days? 2/29/16 8:00 AM 3/4/16 5:00 PM Robert Illingworth

7 Set up and install server 15.5 days? 2/1/16 8:00 AM 2/22/16 1:00 PM

8 Request database 5 days? 2/1/16 8:00 AM 2/5/16 5:00 PM Robert Illingworth

9 Configure DB schema 0.25 days 2/8/16 8:00 AM 2/8/16 10:00 AM 8 Robert Illingworth

1 0 Request server VM 5 days? 2/1/16 8:00 AM 2/5/16 5:00 PM Michael Diesburg

1 1 Set up web server 0.5 days? 2/8/16 8:00 AM 2/8/16 1:00 PM 1 0 Michael Diesburg

1 2 Request security variance f... 10 days? 2/1/16 8:00 AM 2/12/16 5:00 PM

1 3 Enable Open ID CILogon auth 0.5 days? 2/22/16 8:00 AM 2/22/16 1:00 PM 3;11;12

1 4 Configure sam-web app 0.5 days? 2/8/16 1:00 PM 2/8/16 5:00 PM 9;11 Michael Diesburg

1 5 Configure station 0.5 days? 2/9/16 8:00 AM 2/9/16 1:00 PM 1 4 Michael Diesburg

1 6 Front-end web pages 39.5 days? 2/1/16 12:00 PM 3/25/16 5:00 PM

1 7  Self registration (via CILogon) 19.5 days? 2/1/16 12:00 PM 2/26/16 5:00 PM Michael Gheith;Robert I...

1 8 Deploy self-registration 1 day? 2/29/16 8:00 AM 2/29/16 5:00 PM 11;17

1 9  Documentation 30 days? 2/15/16 8:00 AM 3/25/16 5:00 PM

2 0  Client changes 15 days? 3/7/16 8:00 AM 3/25/16 5:00 PM

2 1  Locate correct server 5 days? 3/7/16 8:00 AM 3/11/16 5:00 PM Robert Illingworth

2 2  Package client 10 days? 3/14/16 8:00 AM 3/25/16 5:00 PM Robert Illingworth

2 3 Network probe script 30 days? 2/1/16 8:00 AM 3/11/16 5:00 PM Marc Mengel

Name Duration Start Finish Predecessors Resource Names

Robert Illingworth

Robert Illingworth

Robert Illingworth

Robert Illingworth

Robert Illingworth

Michael Diesburg

Michael Diesburg

Michael Diesburg

Michael Diesburg

Michael Gheith;Robert Illingworth[25%]

Robert Illingworth

Robert Illingworth

Marc Mengel

Simons phase 1


