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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. There was a release of artdaq on November 23rd, artdaq v1_12_14.  This serves to update products that artdaq depends on.  
a. This version of artdaq can be built against art v1_17_03 (s21), v1_15_02 (s15), or v1_14_02 (s11). It can also be built with gcc v4_9_3 (e9), v4_9_2 (e7).
i. The new features -> none.
ii. Bug Fixes -> none.
2. Feature added:
a. Feature #10981 -> Don't output final 0 for metric types that report every sample to users
3. On the experiment side:
a. We are working on getting the DUNE 35-ton DAQ ready for data taking processes.
b. We are also work on completing the Mu2e pilot system. 
4. Kurt Biery gave a presentation(s) to SBND, ICARUS, and protoDUNE folks about artdaq and otsdaq.  The hope is to get artdaq officially adopted by those experiments.
5. artdaq has requested mail lists “artdaq-developers” and “artdaq-users”.

Planned Activities for Next Month 
1. Continue to work with experiments on artdaq issues.
2. Investigate Issues as they are reported and/or identified by the group.
3. artdaq and art to start discussions about a new file streaming feature (mentioned in the art report last week). There is a meeting scheduled this week to discuss requirements and determine if need and priority. 

Other Issues, Risks, or Concerns: 
1. None.
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