inst-bpm - Milestone #12416
Milestone # 12415 (New): PXIE BPM Deployment

PXIE BPM Test Node
04/29/2016 09:46 AM - John Diamond

Status: New Start date: 04/29/2016
Priority: Normal Due date:

Assignee: % Done: 0%
Category: PXIE Estimated time: 0.00 hour
Target version: Spent time: 1.00 hour
Description

Establish a test node upstairs for PXIE digitizer firmware testing.

Subtasks:

Task # 12417: Network connection and kerberos principles for PXIE BPM system Assigned
Task # 12418: Boot flash for PXIE BPM test stand node New
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