VME Intensity Monitor - Milestone #17345

Comission M40TOR front end
08/02/2017 09:26 PM - John Diamond

Status: New

Priority: Normal
Assignee: John Diamond
Category: Deploy & Config

Target version:

Start date:
Due date:

% Done:

Spent time:

Estimated time:

08/03/2017

34%
0.00 hour
7.25 hours

Description
Commission a new MI/RR toroid front end at MI-40.

Subtasks:

Task # 17350: Configure M40TOR CPU board Resolved
Task # 17351: Request ACNET node ID assignment for MA0TOR Resolved
Task # 17352: Configure startup script Assigned
Task # 17353: Create ACNET devices Closed
Task # 17354: Configure MDAT transmitter New
Task # 17355: Test & Verify New
History
#1 - 08/03/2017 09:08 AM - John Diamond
Per e-mail from Aisha (5/24/17), the Toroids to be frontend'ed by M40TOR:
e |:TOR003
¢ R:TOR003
e R:TOR330
Also, ops is requesting MDAT frames. According to Greg's MDAT frame table -
MI-> $94 I:MDAT9 |[I:TOROO [Unsigne |9.70E+1 |1.48E+0 |IPMDAT |[250uS 1:TC94D | 250 uS FE I:Tor003
NuMI 4 3 d 3 9 8 @MI40 Intensity
Intensity Positive
Integer
MI-> $95 R:MDAT |R:TORO |Unsigne |[9.70E+1 |1.48E+0 |IPMDAT |260 uS R:TC95 |260uS FE R:Tor00
NuMI 95 03 d 3 9 8 D @MI40 |3
Intensity Positive Intensity
Integer
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