ANNIE1-mechanical-design - Task #8854

Ship the muon veto structure
05/18/2015 01:44 PM - Matthew Wetstein

Status: New Start date: 06/22/2015
Priority: Normal Due date: 06/29/2015
Assignee: % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

From Davis

History

#1 - 08/05/2015 11:47 PM - Matthew Wetstein
- % Done changed from 0 to 100
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