Production Operations Management Service (POMS) - Issues

# Tracker Status Priority Subject Assignee Updated

19354 Milestone New Normal NERSC integration 03/12/2018 08:33 PM
19299 Milestone New Normal Fife_utils integration 10/10/2018 11:23 AM
19247 Milestone New Low HEP Cloud integration 03/05/2018 10:34 PM
19246 Milestone New Normal POMS code improvements 03/05/2018 07:25 PM
19245 Milestone New Low Data Handling indipendence 03/05/2018 07:37 PM
19244 Milestone New Low Rucio integration 03/05/2018 07:36 PM
19243 Milestone New Normal POMS DB upgrade 03/05/2018 06:56 PM
19238 Milestone New Normal Launch Templates 03/05/2018 06:33 PM
19237 Milestone New Normal General workflow configurations 03/05/2018 07:20 PM
19236 Milestone New Normal FERRY/VOMS integration 03/05/2018 07:04 PM
19235 Milestone New Normal Cl integration 03/05/2018 07:03 PM
19234 Milestone New Normal Landscape integration 03/05/2018 07:03 PM
19233 Milestone New Normal Jobsub integration 10/10/2018 11:21 AM
19232 Milestone New Normal Services integration 10/10/2018 11:23 AM
19225 Milestone New Low On-board future projects 03/05/2018 02:09 PM
19224 Milestone Assigned High On-board SBND 03/05/2018 02:08 PM
19223 Milestone Assigned High On-board uBooNE 03/05/2018 12:20 PM
19222 Milestone Assigned High On-board mu2e 03/05/2018 12:18 PM
19221 Milestone Assigned High On-board g-2 03/05/2018 12:18 PM
19219 Milestone Assigned High On-board DUNE 03/05/2018 12:01 PM
19218 Milestone Resolved High On-board NOvA 03/05/2018 12:17 PM
12610 Milestone Assigned High On-board IF experiments to use POMS. 10/10/2018 11:32 AM
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