uBooNE Reconstruction - Issues

# Tracker Status Priority Subject Assignee Updated

13417 Milestone Assigned Normal Common metrics for evaluation and validation Joris De vries [ 10/24/2016 12:47 PM
13412 Milestone New Normal Final Object Selection 08/02/2016 02:25 PM
13411 Milestone New Normal Reconstruction workflow 08/02/2016 02:24 PM
13410 Milestone New Normal Hit Finding 11/01/2016 11:26 AM
13409 Milestone New Normal Cosmic Ray Tagger reconstruction 08/02/2016 02:22 PM
13408 Milestone New Normal Cosmic Ray tagging for use in reconstruction 08/02/2016 02:21 PM
13407 Milestone New Normal Track Reconstruction 11/04/2016 11:13 AM
13406 Milestone New Normal Vertex Reconstruction 11/04/2016 11:12 AM
13405 Milestone New Normal Shower Reconstruction 11/04/2016 11:11 AM
13404 Milestone New Normal Optical Reconstruction 08/02/2016 02:44 PM
13403 Milestone New Normal Alternate Reconstruction Paths 10/21/2016 11:01 AM
13402 Milestone New Normal Reconstruction validation 08/02/2016 02:08 PM
13401 Milestone New Normal Reconstruction Tuning 08/02/2016 02:07 PM
13400 Milestone New Normal MCC8 and "v6" reconstruction development 11/04/2016 11:13 AM
13399 Milestone New Normal Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6" 11/04/2016 11:13 AM
11636 Milestone Accepted Normal Improve reconstruction speed by 2x 02/05/2016 09:40 AM
11263 Milestone New Normal Production shower finding 08/02/2016 01:31 PM
11262 Milestone Resolved High March production reconstruction 08/02/2016 01:56 PM
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