

## ANNIE2-mechanical-design - Task #18573

### Gd-Safety and procedures (discussion with Angela)

12/14/2017 01:43 PM - Emrah Tiras

<b>Status:</b>	Work in progress	<b>Start date:</b>	01/29/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	03/03/2018
<b>Assignee:</b>	Emrah Tiras	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>		<b>Spent time:</b>	2.00 hours
<b>Description</b>			

#### History

##### #1 - 12/14/2017 01:45 PM - Emrah Tiras

- Due date set to 01/18/2018

##### #2 - 01/25/2018 07:33 AM - Matthew Wetstein

- Due date changed from 01/18/2018 to 03/03/2018

- Start date changed from 12/14/2017 to 01/30/2017

##### #3 - 01/25/2018 07:33 AM - Matthew Wetstein

- Subject changed from Gd-Safety and procedures to Gd-Safety and procedures (discussion with Angela)

##### #4 - 01/25/2018 07:38 AM - Matthew Wetstein

- Start date changed from 01/30/2017 to 01/29/2018

##### #5 - 02/09/2018 10:50 AM - Emrah Tiras

- File ANNIE Run 2 Gadolinium Usage-2.docx added

- Status changed from New to Work in progress

- Assignee set to Emrah Tiras

- Estimated time set to 10.00 h

The first meeting with Angela was held at Fermilab and we expect to have the second meeting at the end of Feb.

#### Files

ANNIE Run 2 Gadolinium Usage-2.docx	17.7 KB	02/09/2018	Emrah Tiras
-------------------------------------	---------	------------	-------------