

adinstbpm - Task #20663

Milestone # 20350 (New): IOTA BPM deployment

Milestone # 19607 (New): IOTA ACNET Interface

Separate IOTA ACNET code from BoosterBPMACNET.C and BoosterCrateACNET.C

08/22/2018 08:43 PM - John Diamond

Status:	Work in progress	Start date:	08/22/2018
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	90%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	3.50 hours
Description			
IOTA ACNET code should be moved to IOTABPMACNET.C and IOTACrateACNET.C. BoosterBPMACNET.C and BoosterCrateACNET.C should be reverted to their latest versions from booster_stable.			

History

#1 - 08/22/2018 08:43 PM - John Diamond

- Parent task changed from #20350 to #19607

#2 - 08/23/2018 02:50 PM - John Diamond

- Assignee set to Elliott McCrory

#3 - 08/30/2018 12:16 PM - Elliott McCrory

- Assignee changed from Elliott McCrory to John Diamond

- % Done changed from 0 to 90

#4 - 10/17/2018 10:59 AM - Elliott McCrory

- Status changed from New to Work in progress

It seems that the class BoosterFEStatus should be copied and renamed, too. Need to investigate.