

adinstbpm - Task #20663

Milestone # 20350 (New): IOTA BPM deployment

Milestone # 19607 (New): IOTA ACNET Interface

Separate IOTA ACNET code from BoosterBPMACNET.C and BoosterCrateACNET.C

08/22/2018 08:43 PM - John Diamond

| | | | |
|---|------------------|------------------------|------------|
| Status: | Work in progress | Start date: | 08/22/2018 |
| Priority: | Normal | Due date: | |
| Assignee: | John Diamond | % Done: | 90% |
| Category: | | Estimated time: | 4.00 hours |
| Target version: | | Spent time: | 3.50 hours |
| Description | | | |
| IOTA ACNET code should be moved to IOTABPMACNET.C and IOTACrateACNET.C. BoosterBPMACNET.C and BoosterCrateACNET.C should be reverted to their latest versions from booster_stable. | | | |

History

#1 - 08/22/2018 08:43 PM - John Diamond

- Parent task changed from #20350 to #19607

#2 - 08/23/2018 02:50 PM - John Diamond

- Assignee set to Elliott McCrory

#3 - 08/30/2018 12:16 PM - Elliott McCrory

- Assignee changed from Elliott McCrory to John Diamond

- % Done changed from 0 to 90

#4 - 10/17/2018 10:59 AM - Elliott McCrory

- Status changed from New to Work in progress

It seems that the class BoosterFEStatus should be copied and renamed, too. Need to investigate.