

art - Necessary Maintenance #7070

Update build scripts in messagefacility

09/25/2014 12:36 PM - Kyle Knoepfel

Status:	Closed	Start date:	09/25/2014
Priority:	Normal	Due date:	
Assignee:	Kyle Knoepfel	% Done:	100%
Category:	Build System	Estimated time:	1.00 hour
Target version:	1.12.04	Spent time:	3.00 hours
Scope:	Internal	SSI Package:	
Experiment:	-		
Description			
The cmake build scripts in the messagefacility need to be updated to reflect the cmake technology used in art proper.			

History

#1 - 09/29/2014 11:26 AM - Christopher Green

- Category set to Build System
- Status changed from New to Assigned
- Assignee set to Kyle Knoepfel
- Estimated time set to 1.00 h

#2 - 10/08/2014 02:57 PM - Kyle Knoepfel

- Status changed from Assigned to Resolved
- % Done changed from 0 to 100

The CMakeLists.txt files in messagefacility have been updated to use the CetMake and CetTest modules. For the test/CMakeLists.txt file, the MessageService tests have still been excluded from building. The building of all MessageLogger and MessageService source files have also not yet been factorized into separate files due to the circular dependencies between the directories--consequently, the source files are still built using MessageLogger/CMakeLists.txt.

#3 - 11/13/2014 02:57 PM - Christopher Green

- Target version set to 1.12.04

#4 - 12/03/2014 10:04 AM - Christopher Green

- Status changed from Resolved to Closed