

MINERvA Run Control

	2021-3				2021-4				2021-5				2021-6				2021-7				2021-8							
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34		
MINERvA Run Control	MINERvA Run Control																											
pre-load ET system & event builder in run (...)	Feedback																											
DAQ manager can't handle remote node restarts/dropouts	Accepted																											
PMT voltage notification is not always dismissed (...)	Accepted																											
MonitorDispatcher miscounts the number of (...)	Accepted																											
Frontend client doesn't always dismiss alerts (...)	Accepted																											