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Work to build and test the change will be authorized to proceed when the Change 
Manager has confidence that the change is motivated by business need, and the risk 
associated with the change is reasonable.  Because change is a governance process, 
the change requester has the burden of convincing the change manager.  
 
In this documentation, we outline the materials that must be submitted, and explain 
the rationale for them.  Because the burden is on you to convince the change 
manager, you are always free to submit additional materials with your change 
request.  Any lengthy additional material needs to be accompanied by a one‐
paragraph synopsis. 

1 Business Justification 
 
Business Justification is used to show that Fermilab has a valid reason for wanting 
the change.    
 
The Business Justification for a change should be supplied in the WORK_INFO tab in 
the BMC/REMEDY tool.   The Business Justification can be simple plaintext in 
remedy, a URL to a controlled data repository, or an attached file in a format anyone 
can read (e.g. PDF, RTF, ascii).  If the documentation you are submitting contains 
more than the business justification, we require that a person scrutinizing the 
change be able to quickly locate the Business Justification by searching for the text 
“Business Justification”. 
 
The essential components of a Business Justification are: 
 

 A plain language statement describing the change and business benefit. 
 The relationship to the division’s work plan and budget. 
 Any requests that the change is directly responsive to.    

  

1.1 Discussion: 
 



By “plain language statement…”, we mean a statement that can be understood by a 
senior person in an oversight role.  For most minor changes, the statement is 
expected to be one or two sentences.   A paragraph is expected for a major change.   
In any case, if more than one paragraph is submitted, the first paragraph must 
summarize the business Justification. 
 
By “Requests that the change is directly responsive to…”, we mean people, groups or 
organizations, or events that primarily motivate the change.  In some cases, this 
information will be well represented in other parts of the BMC/Remedy system.  For 
example, if this is well modeled in incident tickets linked to change request, you do 
not have to repeat this in a document attached to work‐info.  Simply indicate where 
we can find it.     
 

1.2 Business Justification Examples: 
 
Simple, straightforward change 
 

Example:  We are Patching Oracle because security of the servers and ORACLE 
support for our database requires us to be at a current release of Oracle.  The work 
will be done under activity code xxx/yyy. 
 
Example: We are replacing the router blade because CMS has demanding transfer 
needs and there is insufficient port buffering in the current blade.  We expect this 
will deal with packet drops.  The work will be done under activity code xxx/yyy. 
 
Major Change 
 

Example:  These are a basket of changes that are part of a release to support the 
Configuration Module in Remedy, and are necessary for the division’s ITIL 
certification.  The changes mainly provide for documents becoming Configuration 
Items, but also rely on changes in the division’s document database and web content 
system.  The comprehensive plan is here: https://cd.docdb/docid=xxxx.  It lists 
relevant activity codes. 
 

2 Change Risk Statement  
 
The change risk statement should help us understand:  
 

1) The risk that the scope of the change is wrong, or is not optimal. 
 Will the change leave the system in a consistent or improved state? 
 What will the change affect? 
 What constrains the change, and are the constraints considered? 
 What convinces us that the change will address the business need? 



2) The risk that the change has a defective implementation. 
  What will be done to make sure the change is free of defects? 
  What will be done to verify the change once it’s put into the live 

environment? 
  What will it take to back the change out, if it cannot be left in place? 

 

2.1 Discussion: 
 
The change requester’s job is to convince the change manager and the change 
manager’s advisors that these risks are understood and appropriately mitigated.    
 
A change requester might submit a variety of materials, but there are three required 
data items that must be clearly marked: 
 

 One or more comparable changes. 
 A high level plan (statement of the tasks/milestones needed)  
 The list of relevant CI’s or other entities that the change will affect, and any 

change constraints. 
 
Until the BMC/Remedy tool is configured to have a “work info type” of “Risk 
Statement”,  provide this information on the “requirements” work info type. 
 

2.2 Comparable Changes: 
 
The change requester should supply any of three kinds of information.  
 
1) Name at least one previous RFC that is reasonably comparable to the proposed 
changes, with a note on the most salient differences. 
 

Example: This change is very much like CRQ83, except that it will be implemented 
by a contractor, and not a staff system administrator.  
 
2) Provide a paragraph describing at least one comparable change that is not 
accounted for in the Change Management system, along with the outcomes of the 
change, and a brief note on salient differences. 
 

Example: This change is quite like the change implemented last year, where person 
X moved the web pages from machine Y to machine Z.  The pages for this move 
involve php code while the previous pages were python.  We have dealt with php 
before. 
 
3) Provide a short paragraph indicating there are no reasonably comparable 
changes known, along with a brief statement about the capabilities of the staff 
anticipated to work on the change. 
 



Example: While we are experienced with Apache, we have never dealt with Zope.  
This change involves dealing with a technology that is new to us, so I feel there are 
no reasonably comparable changes. 
 

2.3 High Level Plan (statement of tasks/milestones needed)  
 
This is best supplied in a table format.  The table must provide a model of the kinds 
of different staff or skills envisioned as needed to build and implement the change, 
along with an indication of the schedule, with comments that address risk  concerns 
which you feel might arise.  
 
At some point, as the Fermilab ITIL implementation matures, it may very well be 
possible to model these activities with tasks or similar constructs in the remedy 
tool.  When this is done, you do not have to supply the information in a table; just 
indicate how the data is represented in Remedy.  
 
Example: 
 

 
Task 

 
Resource 

Target Finish   
Note 

Develop  Carin  Jan 15   
Test screens  Mike  Jan 18   
Update 
training 

Joe  Jan 19   

Package 
release/test 
backout 

Carin  Jan 20  A 

Develop 
Communicati
on  Materials  

Don  Jan 20   

Install in live 
systems 

Carin  Feb 5   

Verify live 
system 

Mike  Feb 5   

 
Notes:  
 

A: the backout plan will be difficult to develop, as part of the conversion involves an 
outside vendor changing their database schema. 



 

2.4 List of Relevant CI’s and Change Constraints….  
 
List all the things that will be changed or created (or for large changes a summary 
of the changes).  By “things”, we mean software, hardware, procedures, training, and 
the like. 
 

Example: The following CI’s will change 
 CI000123 – EBSDEV oracle database  
 CI000124 – EBSOTL oracle database 
 CI000125 – EBSQA    oracle database 
 CI000126 – EBSPRD oracle database 

 
We are also interested in “things” that represent constraints to your planning.  
Examples include, computer security plans, policies and procedures, contracts, and 
types of specifications. 
 

 
Example: The disaster recovery plan constrains us  to also update the Argonne 
disaster recovery site nearly simultaneously. If disaster should strike before 
updating the Argonne site, the effect would be xxxx. 


